BUREAU OF CUSTOMS
FY 2023 Procurement Monitoring Report for 2nd Semester (As of December 31, 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
10000	**Supply, Delivery, Testing and Decommissioning of New and Existing Air-Conditioning Units**	MISTG	NO	Competitive Bidding	14-Sep-23	21-Sep-23	28-Sep-23	10-Oct-23	10-Oct-23	10-Oct-23	23-Oct-23 to 24-Oct-23	21-Nov-23	23-Nov-23	29-Nov-23	29-Nov-23	31-Dec-23	N/A	RA 11639	3,428,335.00	3,428,335.00		2,414,152.00	2,414,152.00		Representative from PCCI, COA and BOCEA	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	N/A	N/A	N/A
10000	**Procurement of Janitorial Services** (July 1, 2023 - December 31,2023)	GSD	NO	Competitive Bidding	3-May-23	10-May-23	17-May-23	29-May-23	29-May-23	29-May-23	5-June-23 to 8 June-23	8-Jun-23	2-Aug-23	9-Aug-23	9-Aug-23	31-Dec-23	N/A	GAA	20,999,017.39	20,999,017.39		20,996,315.64	20,996,315.64		Representative from PCCI, COA and BOCEA	10-May-23	10-May-23	10-May-23	10-May-23	N/A	N/A	N/A
10000	**Lease of Multi-Functional Photocopying Machine** (July 1, 2023 - December 31,2023)	GSD	NO	Competitive Bidding	16-Jun-23	23-Jun-23	30-Jun-23	12-Jul-23	12-Jul-23	12-Jul-23	19-Jul-23 to 21-Jul-23	15-Aug-23	17-Aug-23	25-Aug-23	29-Aug-23	31-Dec-23	N/A	GAA	3,859,377.60	3,859,377.60		3,776,646.72	3,776,646.72		Representative from PCCI, COA and BOCEA	23-Jun-23	23-Jun-23	23-Jun-23	23-Jun-23	N/A	N/A	N/A
10000	**Provision of Security Services for Bureau of Customs** (October 2023 - December 2023)	ESS	NO	Competitive Bidding	30-Jun-23	8-Jul-23	17-Jul-23	31-Jul-23	31-Jul-23	31-Jul-23	26-Sep-23	21-Nov-23	22-Nov-23	28-Nov-23	28-Nov-23	31-Dec-23	N/A	GAA	5,723,853.98	5,723,853.98		5,356,696.75	5,356,696.75		Representative from PCCI, COA and BOCEA	10-Jul-23	10-Jul-23	10-Jul-23	10-Jul-23	N/A	N/A	New Contract Awarded
10000	**Procurement of additional Military, Security and Police Equipment**	ESS	NO	Competitive Bidding	14-Nov-22	22-Nov-22	29-Nov-22	12-Dec-22	12-Dec-22	12-Dec-22	13-Dec-22 to 15-Dec-22	16-Jan-23	17-Jan-23	27-Jan-23	27-Jan-23	31-Dec-23	N/A	GAA	5,049,000.00	5,049,000.00		4,594,000.00	4,594,000.00		Representative from PCCI, COA and BOCEA	22-Nov-22	22-Nov-22	22-Nov-22	22-Nov-22	N/A	N/A	N/A
10000	**Procurement of Third-Party Call Center Services for the Bureau of Customs**	PIAD	NO	Competitive Bidding	20-Oct-22	28-Oct-22	4-Nov-22	16-Nov-22	16-Nov-22	16-Nov-22	28-Nov-22 to 29-Nov-22	28-Feb-23	9-Mar-23	20-Mar-23	21-Mar-23	31-Dec-23	N/A	GAA	4,559,520.00	4,559,520.00		4,554,520.00	4,554,520.00		Representative from PCCI, COA and BOCEA	2-Nov-22	2-Nov-22	2-Nov-22	2-Nov-22	N/A	N/A	N/A
10000	**Managed High-Speed Network and Internet Connectivity** (July 1, 2023 - December 31,2023)	MISTG	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1-Aug-23	2-Aug-23	14-Aug-23	14-Aug-23	31-Dec-23	N/A	GAA	19,991,380.26	19,991,380.26		19,991,380.26	19,991,380.26		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Price Digest Subscription** (January 2023 - December 2023)	IAS	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Jun-23	28-Jul-23	28-Jul-23	3-Aug-23	31-Dec-23	N/A	GAA	91,768.28	91,768.28		91,768.28	91,768.28		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Procurement of Top-Up Credits for Microsoft Azure Subscription** (January 2023 - December 2023)	MISTG	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Aug-23	18-Sep-23	19-Sep-23	19-Sep-23	31-Dec-23	N/A	RA 11639	22,000,000.00	22,000,000.00		22,000,000.00	22,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Subscription of SOClass License with Support and Maintenance for the Bureau of Customs**	MISTG	NO	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1-Mar-23	1-Mar-23	7-Mar-23	7-Mar-23	31-Dec-23	N/A	GAA	30,000,000.00	30,000,000.00		30,000,000.00	30,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Comprehensive Preventive Maintenance of Forty (40) Units of Astrophysics X-Ray Machines (including Pre-Fabricated Offices)**	XIP	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-May-23	23-May-23	24-May-23	24-May-23	31-Dec-23	N/A	CSF	107,961,834.68	107,961,834.68		107,961,834.68	107,961,834.68		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Comprehensive Preventive Maintenance of Twenty-Seven (27) Units of Rapiscan X-Ray Machines**	XIP	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-May-23	23-May-23	23-May-23	23-May-23	31-Dec-23	N/A	CSF	42,882,880.00	42,882,880.00		42,882,880.00	42,882,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Comprehensive Preventive Maintenance of Twenty-Three (23) Units of Nuctech Brand X-Ray Machines (including Volvo Trucks)**	XIP	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-May-23	8-Jun-23	9-Jun-23	13-Jun-23	31-Dec-23	N/A	CSF	215,514,700.00	215,514,700.00		215,514,700.00	215,514,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Lease of Commercial Property between Bureau of Customs and Citadel Corporation**	ITDD	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-May-23	22-May-23	31-May-23	31-May-23	31-Dec-23	N/A	GAA	2,578,141.44	2,578,141.44		2,578,141.44	2,578,141.44		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Lease of Internet Subscription for Interim Training and Development Division (ITDD)**	ITDD	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7-Mar-23	14-Apr-23	18-Apr-23	14-Apr-23	31-Dec-23	N/A	GAA	420,000.00	420,000.00		420,000.00	420,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Strategic Communications and Editorial Consultant**	OCOM	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Apr-23	N/A	28-Apr-23	N/A	31-Aug-23	N/A	GAA	300,000.00	300,000.00		300,000.00	300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	**Procurement of Security Services for Bureau of Customs**	ESS	NO	Competitive Bidding	4-May-22	11-May-22	18-May-22	30-May-22	30-May-22	30-May-22	6-June-22 to 14-June-22	14-Jun-22	5-Jul-22	8-Jul-22	8-Jul-22	30-Sep-23	N/A	GAA	10,226,562.08	10,226,562.08		9,939,352.20	9,939,352.20		Representative from PCCI, COA and BOCEA	10-May-22	10-May-22	10-May-22	10-May-22	N/A	N/A	Contract Extended until 30 September 2023
10000	**Maintenance and Support Services for Network Performance Monitoring Software**	MISTG	YES	Competitive Bidding	30-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	RA 11639	1,100,000.00	1,100,000.00		N/A	N/A		Representative from PCCI, COA and BOCEA	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	N/A	N/A	Failed Bidding

10000	Supply, Delivery, Installation, Testing and Commissioning of Structured Cabling and Wireless Network System for BOC NAIA and MCP Sites	MISTG	NO	Competitive Bidding	6-Oct-23	13-Oct-23	20-Oct-23	3-Nov-23	3-Nov-23	3-Nov-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	RA 11639	39,995,873.00	39,995,873.00		N/A	N/A		Representative from PCCI, COA and BOCEA	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	N/A	N/A	Failed Bidding
10000	Supply and Delivery of Various Supplies and Materials for X-Ray Inspection Project	XIP	NO	Competitive Bidding	28-Sep-23	5-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	14,511,907.00	14,511,907.00		N/A	N/A		Representative from PCCI, COA and BOCEA	4-Oct-23	4-Oct-23	4-Oct-23	4-Oct-23	N/A	N/A	Failed Bidding
10000	Supply and Delivery of E-Travel Equipment	MISTG	NO	Competitive Bidding	28-Sep-23	5-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	24-Oct-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	RA 11639	19,261,166.00	19,261,166.00		N/A	N/A		Representative from PCCI, COA and BOCEA	4-Oct-23	4-Oct-23	4-Oct-23	4-Oct-23	N/A	N/A	Failed Bidding
10000	Repair and Renovation of the Office of Warehouse Coordination Division (WCD) and Office of Assessment Coordination Monitoring Division (ACMD)	IAS	NO	Competitive Bidding	31-Oct-23	7-Nov-23	14-Nov-23	14-Nov-23	14-Nov-23	14-Nov-23	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	2,412,053.67	2,412,053.67		N/A	N/A		Representative from PCCI, COA and BOCEA	7-Nov-23	7-Nov-23	7-Nov-23	7-Nov-23	N/A	N/A	Failed Bidding
																			Total Alloted Budget of Procurement Activities			572,867,370.38											
																			Total Contract Price of Procurement Acltivites Conducted				493,372,387.97										
																			Total Savings (Total Alloted Budget - Total Contract Price)				79,494,982.41										

ON-GOING PROCUREMENT ACTIVITIES

10000	Extended Support and Maintenance of E2M (Electronic-to-Mobile) Application for the Bureau of Customs	MISTG	NO	Competitive Bidding	23-Aug-21	28-Aug-21	6-Sep-21	20-Sep-21	20-Sep-21	20-Sep-21	29-Sep-21	4-Oct-21	20-Oct-21	25-Oct-21	25-Oct-21	24-Oct-24	N/A	RA 11520	96,000,000.00		98,000,000.00	95,000,000.00		95,000,000.00	Representative from PCCI, COA and BOCEA	31-Aug-21	31-Aug-21	31-Aug-21	31-Aug-21	N/A	N/A	N/A
10000	Repair and Renovation of Commission on Audit (COA)	GSD	NO	Competitive Bidding	23-Nov-22	30-Nov-22	7-Dec-22	19-Dec-22	19-Dec-22	19-Dec-22	20-Dec-22 to 22-Dec-22	20-Dec-22	28-Dec-22	29-Dec-22	5-Jan-23		N/A	RA 11640	1,709,677.27	1,709,677.27		1,692,839.91	1,692,839.91		Representative from PCCI, COA and BOCEA	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22	N/A	N/A	95% Completion
10000	Repair and Renovation of General Services Division	GSD	NO	Competitive Bidding	24-Jan-23	1-Feb-23	8-Feb-23	20-Feb-23	20-Feb-23	20-Feb-23	1-Mar-23 to 23-May-23	17-Jul-23	17-Jul-23	18-Jul-23	20-Jul-23		N/A	GAA	9,968,192.29	9,968,192.29		8,511,634.68	8,511,634.68		Representative from PCCI, COA and BOCEA	2-Feb-23	2-Feb-23	2-Feb-23	2-Feb-23	N/A	N/A	Suspended until further Notice
10000	Supply, Delivery, Installation and Services of Various Mechanical and Electrical Spare Parts for Patrol Boats	ESS	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Oct-23	22-Dec-23	28-Dec-23	28-Dec-23		N/A	GAA	1,284,507.80	1,284,507.80		1,284,507.80	1,284,507.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	Upgrade of Three (3) Units of Nuctech Mobile Container Scanner	XIP	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Sep-23	12-Dec-23	18-Dec-23	18-Dec-23		N/A	CSF	359,625,000.00		359,625,000.00	359,625,000.00		359,625,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	Maintenance and Upkeep of Two (2) Units of Rapiscan Brand Palletized Cargo Scanners	XIP	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Aug-23	6-Oct-23	10-Oct-23	10-Oct-23		N/A	CSF	6,272,000.00	6,272,000.00		6,272,000.00	6,272,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10000	Procurement of Uniform Materials and Paraphernalia for Four Hundred Sixty-Five (465) Uniformed Personnel of the Enforcement and Security Service Enforcement Group	ESS	NO	Competitive Bidding	7-Sep-23	14-Sep-23	21-Sep-23	3-Oct-23	3-Oct-23	3-Oct-23	11-Oct-23 to 12-Oct-23	21-Nov-23	28-Nov-23	7-Dec-23	7-Dec-23		N/A	GAA	2,790,000.00	2,790,000.00		2,772,705.00	2,772,705.00		Representative from PCCI, COA and BOCEA	15-Sep-23	15-Sep-23	15-Sep-23	15-Sep-23	N/A	N/A	N/A
10000	Supply and Delivery of ICT Equipment for the Project Management Unit of the Philippine Customs Modernization Project (PCMP)	PCAG	NO	Competitive Bidding	14-Sep-23	21-Sep-23	28-Sep-23	10-Oct-23	10-Oct-23	10-Oct-23	23-Oct-23 to 27-Oct-23	4-Dec-23	5-Dec-23	18-Dec-23	18-Dec-23		N/A	RA 11936	6,055,565.00	6,055,565.00		6,054,500.00	6,054,500.00		Representative from PCCI, COA and BOCEA	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	N/A	N/A	N/A
10000	Supply and Delivery of Additional Low Orbit Satellite Links for the Bureau of Customs	MISTG	NO	Competitive Bidding	15-Sep-23	23-Sep-23	2-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	6-Nov-23	21-Nov-23	23-Nov-23	30-Nov-23	1-Dec-23		N/A	RA 11639	80,000,000.00	80,000,000.00		79,994,999.60	79,994,999.60		Representative from PCCI, COA and BOCEA	25-Sep-23	25-Sep-23	25-Sep-23	25-Sep-23	N/A	N/A	N/A
10000	Maintenance, Managed Technical Support and Software and Hardware upgrade of the Core Relational Database Management System Components of the Bureau of Customs	MISTG	NO	Competitive Bidding	4-Oct-23	11-Oct-23	18-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	15-Nov-23	19-Dec-23	22-Dec-23	27-Dec-23	27-Dec-23		N/A	RA 11639	89,000,000.00	89,000,000.00		88,800,000.00	88,800,000.00		Representative from PCCI, COA and BOCEA	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	N/A	N/A	N/A
10000	Provisioning of Server Storage Expansion for Existing Bureau of Customs Critical Applications	MISTG	NO	Competitive Bidding	4-Oct-23	11-Oct-23	18-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	15-Nov-23	18-Dec-23	19-Dec-23	22-Dec-23	22-Dec-23		N/A	RA 11639	62,000,000.00	62,000,000.00		61,500,000.00	61,500,000.00		Representative from PCCI, COA and BOCEA	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	N/A	N/A	N/A
10000	Supply, Delivery, Installation, Testing and Commissioning of High Performance Disaster Recovery (DR) Server for the Bureau of Customs	MISTG	NO	Competitive Bidding	6-Oct-23	13-Oct-23	20-Oct-23	3-Nov-23	3-Nov-23	3-Nov-23	15-Nov-23	30-Nov-23	4-Dec-23	11-Dec-23	12-Dec-23		N/A	RA 11639	60,000,000.00	60,000,000.00		58,580,000.00	58,580,000.00		Representative from PCCI, COA and BOCEA	16-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	N/A	N/A	N/A

10000	Provision of Data Center Infrastructure Refresh and Maintenance	MISTG	NO	Competitive Bidding	3-Nov-23	9-Nov-23	16-Nov-23	28-Nov-23	28-Nov-23	28-Nov-23	6-Dec-23	11-Dec-23	22-Dec-23	29-Dec-23	29-Dec-23		N/A	RA 11639	15,800,000.00	15,800,000.00		15,688,300.00	15,688,300.00		Representative from PCCI, COA and BOCEA	9-Nov-23	9-Nov-23	9-Nov-23	9-Nov-23	N/A	N/A	N/A
10000	Supply, Delivery, Installation and Commissioning of CT Baggage Scanner and Body Scanner for the Bureau of Customs	XIP	NO	Competitive Bidding	8-Nov-23	15-Nov-23	22-Nov-23	4-Dec-23	4-Dec-23	4-Dec-23	14-Dec-23	14-Dec-23	21-Dec-23	22-Dec-23	22-Dec-23		N/A	CSF	600,000,000.00		600,000,000.00	597,957,567.00		597,957,567.00	Representative from PCCI, COA and BOCEA	16-Nov-23	16-Nov-23	16-Nov-23	16-Nov-23	N/A	N/A	N/A
10000	Supply and Delivery of Laptops to the Bureau of Customs	MISTG	NO	Competitive Bidding	21-Sep-23	28-Sep-23	5-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23							N/A	RA 11639	11,312,440.00	11,312,440.00		8,628,190.00	8,628,190.00		Representative from PCCI, COA and BOCEA	27-Sep-23	27-Sep-23	27-Sep-23	27-Sep-23	N/A	N/A	For Awarding
10000	Supply and Delivery of Petroleum, Oil and Lubricants	GSD	NO	Competitive Bidding	21-Sep-23	28-Sep-23	5-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23							N/A	GAA	26,239,500.00	26,239,500.00					Representative from PCCI, COA and BOCEA	27-Sep-23	27-Sep-23	27-Sep-23	27-Sep-23	N/A	N/A	For Post-Qualification
10000	Supply, Delivery, Configuration and Commissioning of BOC Multipurpose Private Cloud Infrastructure and Storage (Xray and PSQA)	MISTG	NO	Competitive Bidding	28-Nov-23	6-Dec-23	13-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23							N/A	RA 11639	60,000,000.00	60,000,000.00					Representative from PCCI, COA and BOCEA	5-Dec-23	5-Dec-23	5-Dec-23	5-Dec-23	N/A	N/A	For Post-Qualification
10000	Design, Implementation, Installation and Commissioning of OGOM Structured Cabling and Wireless Infrastructure	MISTG	NO	Competitive Bidding	28-Nov-23	6-Dec-23	13-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23							N/A	RA 11639	70,000,000.00	70,000,000.00					Representative from PCCI, COA and BOCEA	5-Dec-23	5-Dec-23	5-Dec-23	5-Dec-23	N/A	N/A	For Post-Qualification
10000	Supply, Delivery, Installation and Commissioning of Session Initiated Protocol (SIP) Trunking and an IP PBX System, Collaboration and Contact Center Solution and Related Equipment	MISTG	NO	Competitive Bidding	28-Nov-23	6-Dec-23	13-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23							N/A	RA 11639	34,000,000.00	34,000,000.00					Representative from PCCI, COA and BOCEA	5-Dec-23	5-Dec-23	5-Dec-23	5-Dec-23	N/A	N/A	For Post-Qualification
10000	Maintenance and Support Services for Endpoint Management and Security Solutions	MISTG	YES	Competitive Bidding	30-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23							N/A	RA 11639	3,200,000.00	3,200,000.00					Representative from PCCI, COA and BOCEA	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	N/A	N/A	For Post-Qualification
10000	Maintenance Agreement for the Existing Next Generation Firewall	MISTG	YES	Competitive Bidding	30-Nov-23	7-Dec-23	14-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23							N/A	RA 11639	12,000,000.00	12,000,000.00					Representative from PCCI, COA and BOCEA	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	7-Dec-23 (PCCI & COA) 11-Dec-23 (BOCEA)	N/A	N/A	For Post-Qualification
																Total Alloted Budget of On-going Procurement Activities				1,607,256,882.36												

Prepared by:

ISAGANI D. GALSIM
Head, BAC Secretariat

Recommended for Approval by:

MICHAEL C. FERMIN
Acting Deputy Commissioner, IAG / Chairman, BAC

Approved by:

BIENVENIDO Y. RUBIO
Commissioner / Head of the Procuring Entity