

ADDENDUM NO. 4

**BUREAU OF CUSTOMS
ANNUAL PROCUREMENT PLAN CY 2013**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					
				Pre-procurement Conference	Ads/Post of ABB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation
	Supply, delivery, installation and commissioning of X-ray Machines to customs areas in identified international airports of entry	Selected Ports	Public Bidding	Oct. 10, 2013 Oct. 16, 2013 Oct. 18, 2013	Oct. 29-Nov. 5, 2013	Nov. 5, 2013 (Monday)	November 18, 2013 (Monday)	Sub: November 18, 2013 (Monday) 8:00 am – 1:00pm	Opening: November 18, 2013 (Monday) 1:30pm

Code (PAP)	Procurement Program/Project	Post-qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance / Turnover	Estimated Budget (Php)			Remarks (Brief Description of Program Project)
									Total	Mode	CO	
	Supply, delivery, installation and commissioning of X-ray Machines to customs areas in identified international airports of entry	Nov. 19-22, 2013	Nov. 23, 2013	Nov. 28, 2013	Dec. 8, 2013	Dec. 10, 2013	120 days from NTP		140,709,600.00	N/A	140,709,600.00	Purchase of Supply, delivery, installation and commissioning of X-ray Machines to customs areas in identified international airports of entry. Delivery of Completion is 120 days upon receipt of Notice to Proceed.

Prepared By:

Raquel G. de Jesus
RAQUEL G. DE JESUS
Acting Chief, GSD

Noted By:

Myrna S. Chua
MYRNA S. CHUA
Deputy Commissioner, IAG

Approved By:

Rozzano Rufino B. Blazon
ROZZANO RUFINO B. BLAZON
Commissioner



30 OCT 2013