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Section I. Invitation to Bid

Repair and Rehabilitation of NAIA BOC Building


1. The BUREAU OF CUSTOMS (BOC), through the General Appropriations Act for CY 2016, intends to apply the sum of Two Million Eight Hundred Five Thousand Pesos (Php2,805,000.00) being the total Approved Budget for the Contract (ABC) to payments under the contract for the Repair and Rehabilitation of NAIA BOC Building. Bids received in excess of the ABC shall be automatically rejected at bid opening.

 2. 	The BOC now invites bids for Repair and Rehabilitation of NAIA BOC Building. Completion of the Works is required within Fifty Five (55) calendar days. Bidders should have completed, within three (3) years prior to the date of Pre-bid Conference, a contract similar to the Project. The description of an eligible bidder is contained in the Bidding Documents, particularly, in Section II, Instructions to Bidders (ITB).

3.	Bidding will be conducted through open competitive bidding procedures using a non-discretionary “pass/fail” criterion as specified in the Revised Implementing Rules and Regulations (IRR) of Republic Act (RA) 9184, otherwise known as the “Government Procurement Reform Act”.

4.   Bidding is restricted to Filipino citizens/sole proprietorships, partnerships, or organizations with at least seventy five percent (75%) interest to outstanding capital stock belonging to citizens of the Philippines, and to citizens or organizations of a country the laws or regulations of which grant similar rights or privileges to Filipino citizens, pursuant to R.A. 5183 and subject to Commonwealth Act 138.  

5.	Interested bidders may obtain further information from BOC Bids and Awards Committee (BAC) Secretariat and inspect the Bidding Documents at the address given below during office hours from 8:00 AM to 5:00 PM. 

6 	A complete set of Bidding Documents may be acquired by interested Bidders on November 18, 2016 from the address below and upon payment of a nonrefundable fee for the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the amount of Five Thousand Pesos (₱ 5,000.00). It may also be downloaded free of charge from the website of Philippine Government Electronic Procurement System (PhilGEPS) and the website of the BOC, provided that the Bidders shall purchase the Bidding Documents not later than the submission of their bids.

7.   The BOC will hold a Pre-Bid Conference on November 25, 2016, 1:00 p.m. at the BOC-BAC Conference Room, General Services Division (GSD), Ground Floor, OCOM Building, South Harbor, Gate 3, Port Area, Manila which shall be open to all interested parties.

8.    Bids must be delivered to the address below on or before December 8, 2016, 1:00 p.m.  All Bids must be accompanied by a bid security in any of the acceptable forms and in the amount stated in ITB Clause 18.

9.	Bid opening shall be on December 8, 2016, 1:00 p.m. at the BOC-BAC Conference Room, GSD, Ground Floor, OCOM Building, South Harbor, Gate 3, Port Area, Manila. Bids will be opened in the presence of the Bidders’ representatives who choose to attend at the address below. Late bids shall not be accepted.

10.  The BOC reserves the right to accept or reject any bid, to annul the bidding process, and to reject all bids at any time prior to contract award, without thereby incurring any liability to the affected bidder/s. 

       11.  For further information, please refer to:


	BOC BAC Secretariat
GSD, Ground Floor, OCOM Building
	South Harbor, Gate 3, Port Area, Manila
Telefax No. 527-9757 / 527-4519              
Email: bacsecretariat@customs.gov.ph






ATTY. ARTURO M. LACHICA, CESO II
Deputy Commissioner, IAG
BOC-BAC, Chairperson
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A. General
1. Scope of Bid
1.1. The Procuring Entity as defined in the BDS, invites bids for the construction of Works, as described in Section VI. Specifications. The name and identification number of the Contract is provided in the BDS.

1.2. The successful bidder will be expected to complete the Works by the intended completion date specified in SCC Clause 1.16.

2. Source of Funds
The Procuring Entity has a budget or has applied for or received funds from the Funding Source named in the BDS, and in the amount indicated in the BDS. It intends to apply part of the funds received for the Project, as defined in the BDS, to cover eligible payments under the Contract for the Works.

3. Corrupt, Fraudulent, Collusive, and Coercive Practices
3.1. The Procuring Entity, as well as bidders and contractors, shall observe the highest standard of ethics during the procurement and execution of the contract.  In pursuance of this policy, the Funding Source:

(a) defines, for purposes of this provision, the terms set forth below as follows:

(i) "corrupt practice" means behavior on the part of officials in the public or private sectors by which they improperly  and unlawfully enrich themselves, others, or induce others to do so, by misusing the position in which they are placed, and includes the offering, giving, receiving, or soliciting of anything of value to influence the action of any such official in the procurement process or in contract execution; entering, on behalf of the Procuring Entity, into any  contract  or  transaction  manifestly and grossly disadvantageous to the same, whether or not the public officer profited or will profit thereby, and similar acts as provided in Republic Act 3019;

(ii) "fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Procuring Entity, and includes collusive practices among  Bidders (prior to  or after Bid submission) designed to establish bid prices at artificial, non- competitive levels and to deprive the Procuring Entity of the benefits of free and open competition;

(iii) “collusive practices” means a scheme or arrangement between two or more bidders, with or without the knowledge of the Procuring Entity, designed to establish bid prices at artificial, non-competitive levels; and
(iv) “coercive practices” means harming or threatening to harm, directly or indirectly, persons, or their  property  to  influence their participation in a procurement process, or affect the execution of  a contract;

(b) will reject a proposal for award if it determines that the bidder recommended for award has engaged in corrupt or fraudulent practices in competing for the Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded Contract funded by the Funding Source if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing or, or in executing, a Contract funded by the Funding Source.

3.2. Further, the Procuring Entity will seek to impose the maximum civil, administrative, and/or criminal penalties available under the applicable laws on individuals and organizations deemed to be involved in any of the practices mentioned in ITB Clause 3.1(a).

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect and audit records and accounts of a contractor in the bidding for and performance of a contract themselves or through independent auditors as reflected in the GCC Clause 34.

4. Conflict of Interest
4.1. All bidders found to have conflicting interests shall be disqualified to participate in the procurement at hand, without prejudice to the imposition of appropriate administrative, civil, and criminal sanctions. A Bidder may be considered to have conflicting interests with another Bidder in  any  of  the events described in paragraphs (a) through (c) and a general conflict of interest in any of the circumstances set out in paragraphs (d) through (g) below:

(a) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from any other Bidder;

(c) A Bidder has the same legal representative as that of another Bidder for purposes of this Bid;

(d) A Bidder has a relationship, directly or through third parties, that puts them in a position to have access to information about or influence on the bid of another Bidder or influence the decisions of the Procuring Entity regarding this bidding process. This will include a firm or an organization who lends, or temporarily seconds, its personnel to firms or organizations which are engaged in consulting services for the preparation related to procurement for or implementation of the project if the personnel would be involved in any capacity on the same project;
(e) A Bidder submits more than one bid in this bidding process. However, this does not limit the participation of subcontractors in more than one bid;

(f) A Bidder who participated as a consultant in the preparation of the design or technical specifications of the goods and related services that are the subject of the bid; or

(g) A Bidder who lends, or temporary seconds, its personnel to firms or organizations which are engaged in consulting services for the preparation related to procurement for or implementation of the project, if the personnel would be involved in any capacity on the same project.

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), members of the Technical Working Group (TWG), members of the BAC Secretariat, the head of the Project Management Office (PMO) or the end-user unit, and the project consultants, by consanguinity or affinity up to the third civil degree. On the part of the bidder, this Clause shall apply to the following persons:

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself;

(b) If the Bidder is a partnership, to all its officers and members;

(c) If the Bidder is a corporation, to all its officers, directors, and controlling stockholders; and

(d) If the Bidder is a joint venture (JV), the provisions of items (a), (b), or
(c) of this Clause shall correspondingly apply to each of the members of the said JV, as may be appropriate.

Relationship  of  the  nature  described  above  or  failure  to  comply  with  this Clause will result in the automatic disqualification of a Bidder.

5. Eligible Bidders
5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to participate in this Bidding:

(a) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of which at least seventy five percent (75%) of the interest belongs to citizens of the Philippines;

(c) Corporations duly organized under the laws of the Philippines, and of which at least seventy five percent (75%) of the outstanding capital stock belongs to citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines or

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or more persons/entities that intend to be jointly and severally responsible or liable for a particular contract: Provided, however, that, in accordance with Letter of Instructions No. 630, Filipino ownership or interest of the joint venture concerned shall be at least seventy five percent (75%): Provided, further, that joint ventures in which Filipino ownership or interest is less than seventy five percent (75%) may be eligible where the structures to be built require the application of techniques and/or technologies which are not adequately possessed by a person/entity  meeting the seventy five percent (75%) Filipino ownership requirement: Provided, finally, that in the latter case, Filipino ownership or interest shall not be less than twenty five percent (25%). For this purpose Filipino ownership or interest shall be based on the contributions of each of the members of the joint venture as specified in their JVA.

5.2. The Procuring Entity may also invite foreign bidders when provided for under any Treaty or International or Executive Agreement as specified in the BDS.

5.3. Government Corporate Entities may be eligible to participate only if they can establish that they (a) are legally and  financially  autonomous,  (b)  operate under commercial law, and (c) are not dependent agencies of the GOP or the Procuring Entity.

5.4. Unless otherwise provided in the BDS, the Bidder must have an experience of having completed at least one (1) contract that is similar to this Project, equivalent to at least fifty percent (50%) of the ABC adjusted to current prices using the National Statistic Office consumer price index. However, contractors under Small A and Small B categories without similar experience on the contract to be bid may be allowed to bid if the cost of such contract is not more than fifty percent (50%) of the Allowable Range of Contract Cost (ARCC) of their registration based on the guidelines as prescribed by the PCAB.

For this purpose, contracts similar to the Project shall be those described in the BDS, and completed within the period stated in the Invitation to Bid and ITB Clause 12.1(a)(vi).

5.5. Unless otherwise provided in the BDS, the Bidder must submit a computation of its Net Financial Contracting Capacity (NFCC), which must be at least equal to the ABC to be bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all outstanding or uncompleted portions of the projects under ongoing contracts, including awarded contracts yet to be started coinciding with the contract for this Project.
The values of the bidder’s current assets and current liabilities shall be based on the latest Audited Financial Statements submitted to the BIR.
If the prospective bidder submit a committed Line of Credit, it must be at least equal to ten percent (10%) of the ABC to be bid: Provided, That if the same is issued by a foreign Universal or Commercial Bank, it shall be confirmed or authenticated by a local Universal or Commercial Bank.

6. Bidder’s Responsibilities
6.1. The Bidder or its duly authorized representative shall submit a sworn statement in the form prescribed in Section IX. Bidding Forms as required in ITB Clause 12.1(b)(iii).

6.2. The Bidder is responsible for the following:

(a) Having taken steps to carefully examine all of the  Bidding Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the implementation of the contract;

(c) Having made an estimate of the facilities available and needed for the contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure Supplemental/Bid Bulletin/s as provided under ITB Clause 10.3.

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP or any of its agencies, offices, corporations, or LGUs, including foreign government/foreign or international financing institution whose blacklisting rules have been recognized by the GPPB;

(f) Ensuring that each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the original, complete, and all statements and information provided therein are  true  and correct;

(g) Authorizing the Head of the Procuring Entity or its duly authorized representative/s to verify all the documents submitted;

(h) Ensuring that the signatory is the duly authorized representative of the Bidder, and granted full power and authority to do, execute and perform any and all acts necessary and/or to represent the Bidder in the bidding, with the duly notarized Secretary’s  Certificate  attesting  to such fact, if the Bidder is a corporation, partnership, cooperative, or joint venture;

(i) Complying with the disclosure provision under Section 47 of the Act in relation to other provisions of Republic Act 3019; and

(j) Complying with existing labor laws and standards, if applicable.

Failure to observe any of the above responsibilities shall be at the   risk of the Bidder concerned.

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site and determined the general characteristics of the contract works and the conditions for this Project.  Unless otherwise indicated in the BDS, failure to furnish all information or documentation required in this Bidding Documents shall result in the rejection of the bid and the disqualification of the Bidder.

6.4. It shall be the sole responsibility of the prospective bidder to determine and to satisfy itself by such means as it considers necessary or desirable as to all matters pertaining to this Project, including: (a) the location and the nature of the contract, project, or work; (b) climatic conditions; (c) transportation facilities; (c) nature and condition of the terrain, geological conditions at the site communication facilities, requirements, location and availability of construction aggregates and other materials, labor, water, electric power and access roads; and (d) other factors that may affect the cost, duration and execution or implementation of the contract, project, or work.

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous interpretations or conclusions by the prospective or eligible bidder out of the data furnished by the procuring entity.

6.6. Before submitting their bids, the Bidders are deemed to have become familiar with all existing laws, decrees, ordinances, acts and regulations of the Philippines which may affect the contract in any way.

6.7. The Bidder shall bear all costs associated with the preparation and submission of his bid, and the Procuring Entity will in no case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process.

6.8. Bidders should note that the Procuring Entity will only accept bids only from those that have paid the nonrefundable fee for the Bidding Documents at the office indicated in the Invitation to Bid.

7. Origin of GOODS and Services
Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, or Contracting of Works or Services other than those prohibited by a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations.

8. Subcontracts
8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of the Works to an extent as may be approved by the Procuring Entity and stated in the BDS. However, subcontracting of any portion shall not relieve  the Bidder from any liability or obligation that may arise from the contract for this Project.

8.2. Subcontractors must submit the documentary requirements under ITB Clause 12 and comply with the eligibility criteria specified in the BDS. In the event that any subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of such portion of the Works shall be disallowed.

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will be subcontracted at any stage of the bidding process or during contract implementation. If the Bidder opts to disclose the name of the subcontractor during bid submission, the Bidder shall include the required documents as part of the technical component of its bid.

B.	Contents of Bidding Documents
9. Pre-Bid Conference
9.1. If so specified in the BDS, a pre-bid conference shall be held at the venue and on the date indicated therein, to clarify and address the Bidders’ questions on the technical and financial components of this Project.

9.2. Bidders are encouraged to attend the pre-bid conference to ensure that they fully understand the Procuring Entity’s requirements. Non-attendance of the Bidder will in no way prejudice its bid; however, the Bidder is expected to know the changes and/or amendments to the Bidding Documents discussed during the pre-bid conference.

9.3. Any statement made at the pre-bid conference shall not modify the terms of the bidding documents unless such statement is specifically identified in writing as an amendment thereto and issued as a Supplemental/Bid Bulletin.

10. Clarification and Amendment of Bidding Documents
10.1. Bidders who have purchased the Bidding Documents may request for clarification(s) on any part of the Bidding Documents or for an interpretation. Such a request must be in writing and submitted to the Procuring Entity at the address indicated in the BDS at least ten (10) calendar days before the deadline set for the submission and receipt of Bids.

10.2. For the purposes of clarifying or modifying any provision of the Bidding Documents, Supplemental/Bid Bulletins may be issued upon the Procuring Entity’s initiative for purposes of clarifying or modifying any provision of the Bidding Documents not later than seven (7) calendar days before the deadline for the submission and receipt of bids. Any modification to the Bidding Documents shall be identified as an amendment.

10.3. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted on the Philippine Government Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity concerned, if available. It shall be the responsibility of all Bidders who secure the Bidding Documents to inquire and secure Supplemental/Bid Bulletins that may be issued by the BAC. However, bidders who have submitted bids before the issuance of the Supplemental/Bid Bulletin must be informed and allowed to modify or withdraw their bids in accordance with ITB Clause 23.

C.	Preparation of Bids
11. Language of Bids
The Bid, as well as all correspondence and documents relating to the Bid exchanged by the Bidder and the Procuring Entity, shall be written in English. If the eligibility requirements or statements, bids, and all other documents submitted to the BAC are in foreign language other than English, it must be accompanied by a translation of the documents in English. The documents shall be translated by the relevant foreign government agency, the foreign government agency authorized to translate documents, or a registered translator in the foreign bidder’s country; and shall be authenticated by the appropriate Philippine foreign service establishment/post or the equivalent office having jurisdiction over the foreign bidder’s affairs in the Philippines. The English translation shall govern, for purposes of interpretation of the bid.

12. Documents	Comprising	the	Bid:	Eligibility	and	Technical Components
12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the following eligibility and technical documents:

(a) Eligibility Documents –
[bookmark: _Toc239472762][bookmark: _Toc239473380]Class “A” Documents:
Legal Documents
[bookmark: _Toc239472763][bookmark: _Toc239473381][bookmark: _Ref239485804][bookmark: _Ref240699555][bookmark: _Toc239472764][bookmark: _Toc239473382][bookmark: _Ref240699565] (i)	Registration certificate from the Securities and Exchange Commission (SEC), Department of Trade and Industry (DTI) for sole proprietorship, or Cooperative Development Authority (CDA) for cooperatives;
(ii)  	Mayor’s/Business permit issued by the city or municipality where the principal place of business of the prospective bidder is located, or the equivalent document for Exclusive Economic Zones or Areas.
In cases of recently expired Mayor’s/Business permits, it shall be accepted together with the official receipt as proof that the bidder has applied for renewal within the period prescribed by the concerned local government unit, provided that the renewed permit shall be submitted as a post qualification requirement in accordance with Section 34.2 of this IRR;

[bookmark: _Toc239472765][bookmark: _Toc239473383][bookmark: _Ref239485981][bookmark: _Ref240081122][bookmark: _Ref240699652](iii)	Tax Clearance per EO. 398, 2005, as finally reviewed and approved by the Bureau of Internal Revenue (BIR).
 (iv) 	PhilGEPS Certificate of Registration and membership
(v)	Statement of all its ongoing government and private contracts within the period stated in the BDS, including contracts awarded but not yet started, if any, whether similar or not similar in nature and complexity to the contract to be bid; and
  (vi)	Statement identifying the bidder’s single largest completed contract similar to the contract to be bid, except under conditions provided for in Sec. 23.4.1.3 and 23.4.2.4 of the IRR, within the relevant period as provided in the BDS.
	All of the above statement shall include all information required in the PBDs prescribed by the GPPB.
(vii)	A valid Philippine Contractors Accreditation Board (PCAB) License or Special PCAB License in case of Joint Ventures, and registration for the type and cost of the contract to be bid.
Financial Documents
[bookmark: _Toc239472772][bookmark: _Toc239473390](viii)	Audited financial statements, stamped “received” by the Bureau of Internal Revenue (BIR) or its duly accredited and authorized institutions, for the preceding calendar year, which should not be earlier than two (2) years from bid submission;
[bookmark: _Toc239472773][bookmark: _Toc239473391][bookmark: _Ref240699666](ix)	NFCC computation in accordance with ITB Clause 5.5;
[bookmark: _Toc239472774][bookmark: _Toc239473392]Class “B” Document:
[bookmark: _Toc239472775][bookmark: _Toc239473393](x)	If applicable, the JVA in case the joint venture is already in existence, or duly notarized statements from all the potential joint venture partners should be included in the bid, stating that they will enter into and abide by the provisions of the JVA in the instance that the bid is successful.
[bookmark: _Toc239472776][bookmark: _Toc239473394][bookmark: _Toc239472777][bookmark: _Toc239473395](b)	Technical Documents –
[bookmark: _Toc239472778][bookmark: _Toc239473396](i)	Bid security in accordance with ITB Clause 18. If the Procuring Entity requires the bidders to submit the bid security in the form of:
[bookmark: _Toc239472780][bookmark: _Toc239473398](i.1)	a bank draft/guarantee or an irrevocable letter of credit issued by a foreign bank, it shall be accompanied by a confirmation from a Universal or Commercial Bank; 
[bookmark: _Toc239472781][bookmark: _Toc239473399](i.2)	a surety bond, it shall be accompanied by a certification by the Insurance Commission that the surety or insurance company is authorized to issue such instruments; or
(i.3)	Bid Securing Declaration.
[bookmark: _Toc239472782][bookmark: _Toc239473400][bookmark: _Toc99261481][bookmark: _Toc99766092][bookmark: _Toc99862459][bookmark: _Toc99938667][bookmark: _Toc99942545][bookmark: _Toc100755251][bookmark: _Toc100906875][bookmark: _Toc100978155][bookmark: _Toc100978540][bookmark: _Toc239472787][bookmark: _Toc239473405](ii)	Conformity with technical specifications, as enumerated and specified in Sections VI and VII of the Bidding Documents; and
[bookmark: _Toc239472788][bookmark: _Toc239473406][bookmark: _Toc239472789][bookmark: _Toc239473407][bookmark: _Ref240871862](iii)	Sworn statement in accordance with Section 25.2(a)(iv) of the IRR of RA 9184 and using the form prescribed in Section VIII. Bidding Forms.

13. Documents Comprising the Bid: Financial Component
13.1. Unless otherwise stated in the BDS, the financial component of the bid shall contain the following:

(a) Financial Bid Form in accordance with the form prescribed in Section IX. Bidding Forms.; and

(b) Any other document required in the BDS.

13.2. Unless indicated in the BDS, all Bids that exceed the ABC shall not be accepted.

14. Alternative Bids
14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by a Bidder in addition or as a substitute to its original bid which may be included as part of its original bid or submitted separately therewith for purposes of bidding. A bid with options is considered an alternative bid regardless of whether said bid proposal is contained in a single envelope or submitted in two (2) or more separate bid envelopes.

14.2. Bidders shall submit offers that comply with the requirements of the Bidding Documents, including the basic technical design as indicated in the drawings and specifications.   Unless there is a value engineering clause in the BDS, alternative bids shall not be accepted.

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A Bidder who submits or participates in more than one bid (other than as a subcontractor if a subcontractor is permitted to participate in more than one bid) will cause all the proposals with the Bidder’s participation to be disqualified. This shall be without prejudice to any applicable criminal, civil and administrative penalties that may be imposed upon the persons and entities concerned.

15. Bid Prices
15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, based on the priced Bill of Quantities submitted by the Bidder.

15.2. The Bidder shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Bids not addressing or providing all of the required items in the Bidding Documents including, where applicable, bill of quantities, shall be considered non-responsive  and,  thus,  automatically  disqualified.  In this regard, where a required item is provided, but no price is indicated, the same shall be considered as non-responsive, but specifying a "0" (zero) for the said item would mean that it is being offered for free to the Government.

15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, prior to the deadline for submission of bids, shall be included in the rates, prices, and total bid price submitted by the Bidder.

15.4. Unless otherwise provided in the BDS, all bid prices for the given scope of work in the contract as awarded shall be considered as fixed prices, and therefore not subject to price escalation during contract implementation, except under extraordinary circumstances as indicated in the BDS and specified in GCC Clause 48 and its corresponding SCC provision.

16. Bid Currencies
16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the BDS. However, for purposes of bid evaluation, bids denominated in foreign currencies shall be converted to Philippine currency based on the exchange rate prevailing on the day of the Bid opening.

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes of bid evaluation and comparing the bid prices will convert the amounts in various currencies in which the bid price is expressed to Philippine Pesos at the exchange rate as published in the BSP reference rate bulletin on the day of the bid opening.

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be made in Philippine Pesos.

17. Bid Validity
17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed one hundred twenty (120) calendar days from the date of the opening of bids.

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the Procuring Entity may request Bidders to extend the period of validity of their bids. The request and the responses shall be made in writing. The bid security described in ITB Clause 18 should also be extended corresponding to the extension of the bid validity period at the least. A Bidder may refuse the request without forfeiting its bid security, but his bid shall no longer be considered for further evaluation and award. A Bidder granting the request shall not be required or permitted to modify its bid.

18. Bid Security
18.1. The procuring entity shall prescribe in the BDS the acceptable forms of bid security that bidders may  opt  to  use,  which  shall  include  the  Bid Securing Declaration and at least one (1) other form, in the amount stated in the BDS shall be equal to the percentage of the ABC in accordance with the following schedule:

	Form of Bid Security
	Amount of Bid Security (Equal to Percentage of the ABC)

	(a)  Cash or   cashier’s/manager’s check issued by a Universal or Commercial Bank.
	




Two percent (2%)

	(b)  Bank draft/guarantee or irrevocable letter of credit issued by a Universal or Commercial Bank: Provided, however, that it shall be confirmed or authenticated by a Universal or Commercial Bank, if issued by a foreign bank.
	

	(c)  Surety  bond  callable   upon demand issued by a surety or insurance company duly certified by the Insurance Commission as authorized to issue such security; and/or
	

Five percent (5%)

	(d)	Bid Securing Declaration
	No percentage required



For biddings conducted by local government units, the Bidder may also submit bid securities in the form of cashier’s/manager’s check, bank draft/guarantee, or irrevocable letter of credit from other banks certified by the BSP as authorized to issue such financial statement.

The Bid Securing Declaration mentioned above is an undertaking which states, among others, that the bidder shall enter into contract with the procuring entity and furnish the performance security required under ITB Clause 32.2, from receipt of the Notice of Award, and committing to pay the corresponding fine, and be suspended for a period of time from being qualified to participate in any government procurement activity in the event it violates any of the conditions stated therein as provided in the guidelines issued by the GPPB.

18.2. The bid security should be valid for the period specified in the BDS. Any bid not accompanied by an acceptable bid security shall be rejected by the Procuring Entity as non-responsive.

18.3. No bid securities shall be returned to bidders after the opening of bids and before contract signing, except to those that failed or declared as post- disqualified, upon submission of a written waiver of their right to file a motion for reconsideration and/or protest. Without prejudice on its forfeiture, Bid Securities shall be returned only after the bidder with the Lowest Calculated Responsive Bid has signed the contract and furnished the Performance Security, but in no case later than the expiration of the Bid Security validity period indicated in ITB Clause 18.2.

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the posting of the performance security, pursuant to ITB Clause 32, the successful Bidder’s Bid security will be discharged, but in no case later than the Bid security validity period as indicated in ITB Clause 18.2.

18.5. The bid security may be forfeited:

(a) if a Bidder:

(i) withdraws its bid during the period of bid validity specified in
ITB Clause 17;

(ii) does not accept the correction of errors pursuant to ITB Clause 27.3(b);

(iii) fails to submit the requirements within the prescribed period, or a finding against their veracity, as stated in ITB Clause 28.2; or

(iv) any other reason stated in the BDS.

(b) if the successful Bidder:

(i) fails to sign the contract in accordance with ITB Clause 31;

(ii) fails to furnish performance security in accordance with ITB
Clause 32; or

(iii) any other reason stated in the BDS.

19. Format and Signing of Bids
19.1. Bidders shall submit their bids through their duly authorized representative using the appropriate forms provided in Section IX. Bidding Forms on or before the deadline specified in the ITB Clause 21 in two (2) separate sealed bid envelopes, and which shall be submitted simultaneously. The first shall contain the technical component of the bid, including the eligibility requirements under ITB Clause 12.1, and the second shall contain the financial component of the bid.

19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to their format, and no substitute form shall be accepted. All blank spaces shall be filled in with the information requested.

19.3. The Bidder shall prepare an original of the first and second envelopes as described in ITB Clauses 12 and 13. In addition, the Bidder shall submit copies of the first and second envelopes. In the event of any discrepancy between the original and the   copies, the original shall prevail.

19.4. The bid, except for un-amended printed literature, shall be signed, and each and every page thereof shall be initialed, by the duly authorized representative/s of the Bidder.

19.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed by the duly authorized representative/s of the Bidder.

20. Sealing and Marking of Bids
20.1. Unless otherwise indicated in the BDS, Bidders shall enclose their original eligibility and technical documents described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL COMPONENT”, and the original of their financial component in another sealed envelope marked “ORIGINAL - FINANCIAL COMPONENT”, sealing them all in an outer envelope marked “ORIGINAL BID”.

20.2. Each copy of the first and second envelopes shall be similarly sealed duly marking   the   inner   envelopes   as   “COPY   NO.     	-    TECHNICAL
COMPONENT” and “COPY NO.	– FINANCIAL COMPONENT” and the outer envelope as “COPY NO.”, respectively.  These envelopes containing the original and the copies shall then be enclosed in one single envelope.

20.3. The original and the number of copies of the Bid as indicated in the BDS shall be typed or written in indelible ink and shall be signed by the bidder or its duly authorized representative/s.

20.4. All envelopes shall:

(a) contain the name of the contract to be bid in capital letters;

(b) bear the name and address of the Bidder in capital letters;

(c) be addressed to the Procuring Entity’s BAC identified in ITB Clause 10.1;

(d) bear the specific identification of this bidding process indicated in the Invitation to Bid; and

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the opening of bids, in accordance with ITB Clause 21.
20.5. If bids are not sealed and marked as required, the Procuring Entity will assume no responsibility for the misplacement or premature opening of the bid.


D.	Submission and Opening of Bids
21. Deadline for Submission of Bids
Bids must be received by the Procuring Entity’s BAC at the address and on or before the date and time indicated in the BDS.

22. Late Bids
Any bid submitted after the deadline for submission and receipt of bids prescribed by the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be accepted by the Procuring Entity.

23. Modification and Withdrawal of Bids
23.1. The Bidder may modify its bid after it has been submitted; provided that the modification is received by the Procuring Entity prior to the deadline prescribed for submission and receipt of bids. The Bidder shall not be allowed to retrieve its original bid, but shall be allowed to submit another bid equally sealed, properly identified, linked to its original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and stamped “received” by the BAC. Bid modifications received after the applicable deadline shall not be considered and shall be returned to the Bidder unopened.

23.2. A Bidder may, through a letter of withdrawal, withdraw its bid after it has been submitted, for valid and justifiable reason; provided that the letter of withdrawal is received by the Procuring Entity prior to the deadline prescribed for submission and receipt of bids.

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned unopened to the Bidders.  A Bidder may also express its intention not to participate in the bidding through a letter which should reach and be stamped by the BAC before the deadline for submission and receipt of bids. A Bidder that withdraws its bid shall not be permitted to submit another bid, directly or indirectly, for the same contract.

23.4. No bid may be modified after the deadline for submission of bids. No bid may be withdrawn in the interval between the deadline for submission of bids and the expiration of the period of bid validity specified by the Bidder on the Financial Bid Form. Withdrawal of a bid during this interval shall result in the forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of administrative, civil, and criminal sanctions as prescribed by RA 9184 and its IRR.

24. Opening and Preliminary Examination of Bids
24.1. The BAC shall open the first bid envelopes of Bidders in public as specified in the   BDS   to   determine   each   Bidder’s   compliance   with   the   documents prescribed in ITB Clause 12. For this purpose, the BAC shall check the submitted documents of each bidder against a checklist of required documents to ascertain if they are all present, using a non-discretionary “pass/fail” criterion. If a bidder submits the required document, it shall be rated “passed” for that particular requirement. In this regard, bids that fail to include any requirement or are incomplete or patently insufficient shall be considered as “failed”. Otherwise, the BAC shall rate the said first bid envelope as “passed”.

24.2. Immediately after determining compliance with the requirements in the first envelope, the BAC shall forthwith open the second bid envelope of each remaining eligible bidder whose first bid envelope was rated “passed”. The second envelope of each complying bidder shall be opened within the same day. In case one or more of the requirements in the second envelope of a particular bid is missing, incomplete or patently insufficient, and/or if the submitted total bid price exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC shall rate the bid concerned as “failed”. Only bids that are determined to contain all the bid requirements for both components shall be rated “passed” and shall immediately be considered for evaluation and comparison.

24.3. Letters of withdrawal shall be read out and recorded during bid opening, and the envelope containing the corresponding withdrawn bid shall be returned to the Bidder unopened. If the withdrawing Bidder’s representative is in attendance, the original bid and all copies thereof shall be returned to the representative during the bid opening. If the representative is not in attendance, the Bid shall be returned unopened by registered mail. The Bidder may withdraw its bid prior to the deadline for the submission and receipt of bids, provided that the corresponding letter of withdrawal contains a valid authorization requesting for such withdrawal, subject to appropriate administrative sanctions.

24.4. If a Bidder has previously secured a certification from the Procuring Entity to the effect that it has previously submitted the above-enumerated Class “A” Documents, the said certification may be submitted in lieu of the requirements enumerated in ITB Clause 12.1(a), items (i) to (vi).

24.5. In the case of an eligible foreign Bidder as described in ITB Clause 5, the Class “A” Documents enumerated in ITB Clause 12.1(a) may be substituted with the appropriate equivalent documents, if any, issued by the country of the foreign Bidder concerned.

24.6. Each partner of a joint venture agreement shall likewise submit the documents required in ITB Clauses 12.1(a)(i) and 12.1(a)(ii). Submission of documents required under ITB Clauses 12.1(a)(iii) to 12.1(a)(vi) by any of the  joint venture partners constitutes compliance.


E.	Evaluation and Comparison of Bids
25. Process to be Confidential
25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat and TWG, are prohibited from making or accepting any kind of communication with any bidder regarding the evaluation of their bids until the issuance of the Notice of Award, unless otherwise allowed in the BDS or in the case of ITB Clause 26.

25.2. Any effort by a bidder to influence the Procuring Entity in the  Procuring Entity’s decision in respect of Bid evaluation, Bid  comparison  or  contract award will result in the rejection of the Bidder’s Bid.

26. Clarification of Bids
To assist in the evaluation, comparison and post-qualification of the bids, the Procuring Entity may ask in writing any Bidder for a clarification of its bid. All responses to requests for clarification shall be in writing. Any clarification submitted by a Bidder in respect to its bid and that is not in response to  a  request  by  the Procuring Entity shall not be considered

27. Detailed Evaluation and Comparison of Bids
27.1. The Procuring Entity will undertake the detailed evaluation and comparison of Bids which have passed  the opening  and preliminary examination of Bids, pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid.

27.2. In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity shall undertake the following:

(a) The detailed evaluation of the financial component of the bids, to establish the correct calculated prices of the bids; and

(b) The ranking of the total bid prices as so calculated from the lowest to highest. The bid with the lowest price shall be identified as the Lowest Calculated Bid.

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all bids rated “passed,” using non-discretionary “pass/fail” criterion. Unless otherwise specified in the BDS, the BAC shall consider the following in the evaluation of bids:

(a) Completeness of the bid. Unless the  ITB  specifically  allows  partial bids, bids  not addressing or providing all of the required items in the Schedule of Requirements including, where applicable, bill of quantities, shall be considered non-responsive and, thus, automatically disqualified. In this regard, where a required item is provided, but no price is indicated, the same shall be considered as non-responsive, but specifying a "0" (zero) for the said item would mean that it is being offered for free to the Procuring Entity; and

(b) Arithmetical corrections. Consider computational errors,  omissions, and other bid modifications, if allowed in the BDS, to enable proper comparison of all eligible bids. Any adjustment shall be calculated in monetary terms to determine the calculated prices.

27.4. Based on the detailed evaluation of bids, those that comply with the above- mentioned requirements shall be ranked in the ascending order of their total calculated bid prices, as evaluated and corrected for computational errors, discounts and other modifications, to identify the  Lowest  Calculated  Bid. Total calculated bid prices, as evaluated and corrected for computational errors, discounts and other modifications, which exceed the ABC shall not be considered.

27.5. Unless otherwise indicated in the BDS, the Procuring Entity’s evaluation of bids shall only be based on the bid price quoted in the Financial Bid Form

27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For this purpose, all bidders shall be required to include in their bids the cost of all taxes, such as, but not limited to, value added tax (VAT), income tax, local taxes, and other fiscal levies and duties which shall be itemized in the bid form and reflected in the detailed estimates.  Such bids, including said taxes, shall be the basis for bid evaluation and comparison.

28. Post Qualification
28.1. The Procuring Entity shall determine to its satisfaction whether the Bidder that is evaluated as having submitted the Lowest Calculated Bid (LCB) complies with and is responsive to all the requirements and conditions specified in ITB Clauses 5, 12, and 13.

28.2. Within a non-extendible period of five  (5) calendar days from receipt by the Bidder of the notice from the BAC that it submitted the LCB, the Bidder shall submit the following documentary requirements:

(a) Latest income  and business  tax returns in the form specified  in the
BDS; and

(b) Other appropriate licenses and permits required by law and stated in the BDS.

Failure to submit any of the requirements on time, or a finding against the veracity thereof, shall disqualify the bidder for award: Provided, That in the event that a finding against the veracity of any of the documents submitted is made, it shall cause the forfeiture of the Bid Security in accordance with Section 69 of the IRR.

28.3. The determination shall be based upon an examination of the documentary evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as other information as the Procuring Entity deems necessary and appropriate, using a non-discretionary “pass/fail” criterion.

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the criteria for post-qualification, it shall declare the said bid as the Lowest Calculated Responsive Bid, and recommend to the Head of  the  Procuring Entity the award of contract to the said Bidder at its submitted price or its calculated bid price, whichever is lower, subject to ITB Clause 30.3.

28.5. A negative determination shall result in rejection of the Bidder’s Bid, in which event the Procuring Entity shall proceed to the next Lowest Calculated Bid to make a similar determination of that Bidder’s capabilities to perform satisfactorily. If the second Bidder, however, fails the post qualification, the procedure for post qualification shall be repeated for the Bidder with the next Lowest Calculated Bid, and so on until the Lowest Calculated and Responsive Bid is determined for contract award.

28.6. Within a period not exceeding fifteen (15) calendar days from the date of receipt of the recommendation of the BAC, the Head of the Procuring Entity shall approve or disapprove the said recommendation. 


29. Reservation Clause
29.1. Notwithstanding the eligibility or post-qualification of a bidder, the Procuring Entity concerned reserves the right to review its qualifications at any stage of the procurement process if it has reasonable grounds to believe that a misrepresentation has been made by the said bidder, or that there has been a change in the Bidder’s capability to undertake the project from the time it submitted its eligibility requirements. Should such review uncover any misrepresentation made in the eligibility and bidding requirements, statements or documents, or any changes in the situation of the Bidder which will affect its capability to undertake the project so that it fails the preset eligibility or bid evaluation criteria, the Procuring Entity shall consider the said Bidder as ineligible and shall disqualify it from submitting a bid or from obtaining an award or contract.

29.2. Based on the following  grounds, the Procuring Entity reserves the right to reject any and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not to award the contract, without thereby incurring any liability, and make no assurance that a contract shall be entered into as a result of the bidding:
(a) if there is prima facie evidence of collusion between appropriate public officers or employees of the Procuring Entity, or between the BAC and any of the bidders, or if the collusion is between or among the bidders themselves, or between a bidder and a third party, including any act which restricts, suppresses or nullifies or tends to restrict, suppress or nullify competition;

(b) if the Procuring Entity’s BAC is found to have failed in following the prescribed bidding procedures; or

(c) for any justifiable and reasonable ground where the award of the contract will not redound to the benefit of the Government as follows:

(i) If the physical and economic conditions have significantly changed so as to render  the project  no longer economically, financially or technically feasible as determined by the head of the procuring entity;

(ii) If the project is no longer necessary as determined by the head of the procuring entity; and

(iii) If the source of funds for the project has been withheld or reduced through no fault of the Procuring Entity.

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when:

(a) No bids are received;

(b) All prospective bidders are declared ineligible;

(c) All bids fail to comply with all the bid requirements or fail post- qualification; or

(d) The bidder with the Lowest Calculated Responsive Bid refuses, without justifiable cause to accept the award of contract, and no award is made.

F.	Award of Contract
30. Contract Award
30.1. Subject to ITB Clause 28, the Procuring Entity shall award the contract to the Bidder whose Bid has been determined to be the Lowest Calculated and Responsive Bid (LCRB).

30.2. Prior to the expiration of the period of Bid validity, the Procuring Entity shall notify the successful Bidder in writing that its Bid has been accepted, through a Notice of Award received personally or sent by registered mail or electronically, receipt of which must be confirmed in writing within two (2) days by the LCRB and submitted personally or sent by registered mail or electronically to the Procuring Entity.
30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be subject to the following conditions:

(a) Submission of the following documents within the prescribed period from receipt by the Bidder of the notice that it has the Lowest Calculated and Responsive Bid:

(i) Valid PCAB license and registration for the type and cost of the contract to be bid for foreign bidders, within thirty (30) calendar days, if allowed under a Treaty or International or Executive Agreement mentioned in ITB Clause 12.1(a)(iv);

(b) Posting of the performance security in accordance with ITB Clause 32;

(c) Signing of the contract as provided in ITB Clause 31; and

(d) Approval by higher authority, if required.

31. Signing of the Contract
31.1. At the same time as the Procuring Entity notifies the successful Bidder that its Bid has been accepted, the Procuring Entity shall send the Contract Form to the Bidder, which Contract has been provided in the Bidding Documents, incorporating therein all agreements between the parties.

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful Bidder shall post the required performance security, sign and date the contract and return it to the Procuring Entity.

31.3. The Procuring Entity shall enter into contract with the successful Bidder within the same ten (10) calendar day period provided that all the documentary requirements are complied with.

31.4. The following documents shall form part of the contract:

(a) Contract Agreement;

(b) Bidding Documents;

(c) Winning bidder’s bid, including the Technical and Financial Proposals, and all other documents/statements submitted;

(d) Performance Security;

(e) Credit line in accordance with ITB Clause 5.5, if applicable;

(f) Notice of Award of Contract; and

(g) Other contract documents that may be required by existing laws and/or specified in the BDS.
32. Performance Security
32.1. To guarantee the faithful performance by the winning Bidder of its obligations under the contract, it shall post a performance security within a maximum period of ten (10) calendar days from the receipt of the Notice of Award from the Procuring Entity and in no case later than the signing of the contract.

32.2. The procuring entity shall prescribe at least two (2) acceptable forms of performance security taken from two (2) categories below that bidders may opt to use, denominated in Philippine Pesos and posted in favor of the Procuring Entity in an amount equal to the percentage of the total contract price in accordance with the following schedule:

	
Form of Performance Security
	Amount of Performance Security (Equal to Percentage of the Total Contract Price)

	(a) Cash or cashier’s/manager’s check issued by a Universal or Commercial Bank.
	




Ten percent (10%)

	(b) Bank draft/guarantee or irrevocable letter of credit issued by a Universal or Commercial Bank: Provided, however, that it shall be confirmed or authenticated by a Universal or Commercial Bank, if issued by a foreign bank.
	

	(c) Surety bond callable upon demand issued by a surety or insurance company  duly certified by the Insurance Commission as authorized to issue such security; and/or
	
Thirty percent (30%)



32.3. Failure of the successful Bidder to comply with the above-mentioned requirement shall constitute sufficient ground for the annulment of the award and forfeiture of the bid security, in which event the Procuring Entity shall initiate and complete the post qualification of the second Lowest Calculated Bid. The procedure shall be repeated until the Lowest Calculated and Responsive Bid is identified and selected for contract award. However if no Bidder passed post-qualification, the BAC shall declare the bidding a failure and conduct a re-bidding with re-advertisement.

33. Notice to Proceed
33.1. Within seven (7) calendar days from the date of approval of the Contract by the appropriate government approving authority, the Procuring Entity shall issue its Notice to Proceed to the Bidder.
33.2. The date of the Bidder’s receipt of the Notice to Proceed will be regarded as the  effective  date  of  the  Contract,  unless  otherwise  specified  in  the  BDS.

34. Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be questioned in accordance with Section 55 of the revised Implementing Rules and Regulations of Republic Act 9184.

35. 
Section III. Bid Data Sheet
	ITB Clause
	

	1.1

	The Procuring Entity is the Bureau of Customs.

The name of the Project is “Repair and Rehabilitation of NAIA BOC Building”
The Project ID No. is INFRA-2016-005

	2
	The Funding Source is:

The Government of the Philippines (GOP) through the authorized appropriations under the CY 2016 General Appropriations Act in the amount of Two Million Eight Hundred Five Thousand Pesos (P2,805,000.00)



	5.1
	No further instructions.

	5.2
	Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.

	5.4
	The bidder must have completed, three (3) years prior to pre-bid conference, a single contract that is similar to the Project at hand and whose value must be at least fifty percent (50%) of the ABC. Such contract must be part of, or included in the Statement under Item 12.1(a) (vi) hereof.

Bidders shall include in their bids a photocopy of their Single Largest Completed  Contract  supported  by  the  (i)   Constructors  Performance Evaluation System (CPES) rating sheet which must have a  satisfactory rating; or (ii) certificate of satisfactory completion of the project.

Failure to submit the above requirements or failure against the veracity of such shall be a ground for disqualification of the bidder for award and forfeiture of the bid security.

However, contractors under Small B category without similar experience on the contract to be bid may be allowed to bid if the cost of such contract is not more than fifty percent (50%) of the Allowable Range of Contract Cost (ARCC) of their registration based on the guidelines as prescribed by the PCAB.

For this purpose, similar contract shall refer to “renovation, general engineering or general building construction”.

	5.5
	The values of the bidder’s current assets and current liabilities shall be based on the  data  submitted  to  the  BIR,  through  its  Electronic  Filing  and  Payment System (EFPS).

	8.1
	Subcontracting is not allowed.

	8.2
	Not applicable.

	9.1
	The Procuring Entity will hold a pre-bid conference for this Project on November 25, 2016, 1:00 p.m., at BOC-BAC Conference Room, GSD, Ground Floor, OCOM Building, South Harbor, Gate 3, Port Area, Manila.

	10.1
	The Procuring Entity’s address is: 
BOC-BAC Secrétariat
GSD, Ground Floor, OCOM Building
South Harbor, Gate 3, Port Area, Manila
Telefax No. 527-4519 / 527-9757
               Email: bacsecretariat@customs.gov.ph

	12.1(a)
	The first envelope shall contain the eligibility and technical documents stated in the ITB Clause. In addition, the following shall be submitted and included in the first envelope:
a.	Photocopy of Single Largest Contract i.e., similar contract completed within three (3) years prior to the deadline for the submission and receipt of bids, whose value must be at least (50%) fifty  percent  of  the  ABC  supported    by  the  Constructors Performance Evaluation System  (CPES) rating  sheet  which must have a satisfactory rating or a certificate of satisfactory completion of the project, as the case maybe;
b.	Statement of Availability of Key Personnel and Equipment (See sample form under Section IX. Bidding and Sample Forms);
c.    Proof of authority of the authorized representative to enter into this
Project, as the case maybe, to wit:
5.1    Sole proprietorship – Sworn Affidavit of the proprietor or a
Special Power of Attorney;
5.2    Partnership   – Notarized Partnership Resolution from the
President or General Manager;
5.3    Corporation – Notarized Secretary’s Certificate of Board
Resolution;
5.4    Joint Venture – Notarized Resolution by each Joint Venture
Member; and
d.    Notarized Affidavit of Site Inspection (See sample form under
Section IX. Bidding Forms).

	12.1(a)(i)
	For corporations/partnerships, the following shall also be submitted:  latest articles of incorporation/partnership, by laws or amendments thereto, duly approved by the Securities and Exchange Commission and General Information Sheet (GIS) duly received by SEC.

	12.1(a)(v)
	The statement of all ongoing and completed  government  and private contracts  shall  include  such  contract  within  three   (3)  years  prior  to November 25, 2016.

	12.1(a)(vii)
	In accordance with Philippine Contractors Accreditation Board Circular No.001, series of 2009, the required license category for this Project is license category Small B or higher.

	12.1(b)(ii.2)
	The list of contractor’s personnel to be assigned to the Contract must be supported by their respective resumes, photocopy of Professional Regulation Commission (PRC) license, DPWH accreditation for the Materials Engineer and Certificate as Safety Officer.  See sample form of the list under Section IX. Bidding and Sample Forms.

	12.1(b)(ii.3)
	The list of contractor’s equipment must be supported by proof of ownership, lease and/or purchase agreements. For lease and purchase agreements, such proof must include a certification of availability of equipment from the lessor/vendor for the duration of the project. The Bidder may provide additional equipment to the minimum requirements as it may deem necessary for the works. See sample form of the list under Section IX. Bidding Forms.

The minimum required equipment to be provided by the contractor are the following:
(i)   Masonry tools              (iii) Plumbing tools    (v) Electric tools (drills etc)
(ii)  Carpentry tools             (iv) Tile cutter            (vi) Welding machine


	12.1(b)(iii)
	Notarization of this document shall comply with the 2004 Rules on Notarial
Practice which limits competent evidence of identity to the following:
(i) identification documents issued by an official   agency   bearing   the photograph and signature of the individual i.e., passport, driver’s license, SSS ID, GSIS e-card, etc.; and (ii) the oath of affirmation of one credible witness not privy to the instrument, document   or transaction who is personally known to the notary public and who personally knows the individual and shows to the notary public documentary identification.

	13.1
	The financial component of the Bid shall be contained in the second envelope. In addition, a duly accomplished Bill of Quantities and its Detailed Estimates, signed by the bidder’s authorized representative, shall be submitted and included in the second envelope. The Detailed Estimates shall include (a) a summary sheet indicating the unit prices of construction materials, labor rates and equipment rentals used in coming up with the bid and (b) the mobilization cost including the cost for the construction safety and health program for the project.

The bidders, in formulating their bid prices, should take into consideration the items of works in the Bill of Quantities and the relevant details and specifications in the Drawings and Specifications.

	13.2
	The ABC is Two Million Eight Hundred Five Thousand Pesos (P2,805,000.00).
Any bid with a financial component exceeding this amount shall not be accepted.

	15.4(a)(iii)
	No incidental services are required.

	16.1
	The Bid Prices shall be quoted in Philippine Pesos.

	17.1
	Bids shall be valid for 120 days after the opening of bid.

	18.1
	The bid security issued in favor of the BOC shall  be in either of the following forms and amount:
a) 2%  of  the  ABC  or  P56,100.00,    if  bid  security  is  in  cash, cashier’s/manager’s   check, bank draft/guarantee or irrevocable letter of credit;
 b) 5% of the ABC or P140,250.00, if bid security is in Surety Bond accompanied with a certification from the Insurance Commission that insurance company is authorized to insure such security; and
 c)  Bid Securing Declaration in accordance with the Guidelines on the Use of Bid Securing Declaration issued through GPPB Resolution No. 03-2012 dated January 27, 2012.

	18.2
	The bid security shall be valid for 120 days after the opening of bid.

	20.3
	Each Bidder shall submit one (1) original and two (2) duplicate copies of the first and second components of its bid.
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	The address for submission of bids is at the BOC BAC Conference Room, GSD, Ground Floor, OCOM Building, South Harbor, Gate 3, Port Area, Manila.

The deadline for submission of bids is December 8, 2016, 1:00 p.m. Late bids shall not be accepted.

	24.1
	The place of bid opening is BOC-BAC Conference Room, GSD, Ground Floor, OCOM Building, South Harbor, Gate 3, Port Area, Manila.

The date and time of bid opening is December 8, 2016, 1:00 p.m

	25.1
	No further instructions.

	27.3
	No further instructions.

	27.3(b)
	No further instructions.

	27.5
	No further instructions.

	28.2(a)
	Latest Income and Business Tax Returns, filed and paid through the
Electronic Filing and Payments System (EFPS), consisting of the following:
- 2015 Income Tax Return with proof of payment
- VAT Returns (Form 2550M and 2550Q) or Percentage Tax Returns (2551M) with proof of payment covering the months from July-Dec 2015 and Jan to June 2016.

	28.2(c)
	No further instructions.

	31.4(g)
	The following documents shall be submitted by the winning bidder within ten (10) calendar days from receipt of the Notice of Award:
1.) Construction schedule and S-curve;
2.) Manpower schedule;
3.) Construction methods;
4.) Equipment utilization schedule;
5.) Program evaluation and review technique/critical path method;
6.) Proposed Construction Safety and Health Program concurred by DOLE

Note: The foregoing documents are subject to approval of the Procuring
Entity or his duly authorized representative and may thus be changed.

	32.2
	The performance security shall be in the following amount:
1. The amount of 10% of the total contract price if performance security is in cash, cashiers/manager’s check, bank draft/guarantee or irrevocable letter of credit;
2. The amount of 30 % of the total contract price if performance is in Surety Bond; or


	33.2
	All notices called for by the terms of the contract shall be effective only at the time of receipt thereof by the successful bidder.
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1. [bookmark: _TOC_250048]Definitions
For purposes of this Clause, boldface type is used to identify defined terms.

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the Contractor to resolve disputes in the first instance, as provided for in GCC Clause 21.

1.2. Bill of Quantities refers to a list of the specific items of the Work and their corresponding unit prices, lump sums, and/or provisional sums.

1.3. The Completion Date is the date of completion of the Works as certified by the Procuring Entity’s Representative, in accordance with GCC Clause 49.

1.4. The Contract is the contract between the Procuring Entity and the Contractor to execute, complete, and maintain the Works.

1.5. The Contract Price is the price stated in the Letter of Acceptance and thereafter to be paid by the Procuring Entity to the Contractor for the execution of the Works in accordance with this Contract.

1.6. Contract Time Extension is the allowable period for the Contractor to complete the Works in addition to the original Completion Date stated in this Contract.

1.7. The Contractor is the juridical entity whose proposal has been accepted by the Procuring Entity and to whom the Contract to execute the Work was awarded.

1.8. The Contractor’s Bid is the signed offer or proposal submitted by the Contractor to the Procuring Entity in response to the Bidding Documents.

1.9. Days are calendar days; months are calendar months.

1.10. Dayworks are varied work inputs subject to payment on a time basis for the Contractor’s employees and Equipment, in addition to payments for associated Materials and Plant.

1.11. A Defect is any part of the Works not completed in accordance with the Contract.

1.12. The Defects Liability Certificate is the certificate issued by Procuring Entity’s Representative upon correction of defects by the Contractor.

1.13. The Defects Liability Period is the one year period between project completion and final acceptance within which the Contractor assumes the responsibility to undertake the repair of any damage to the Works at his own expense.

1.14. Drawings are graphical presentations of the Works. They include all supplementary details, shop drawings, calculations, and other information provided or approved for the execution of this Contract.

1.15. Equipment refers to all facilities, supplies, appliances, materials or things required for the execution and completion of the Work provided by the Contractor and which shall not form or are not intended to form part of the Permanent Works.

1.16. The Intended Completion Date refers to the date specified in the SCC when the Contractor is expected to have completed the Works. The Intended Completion Date may be revised only by the Procuring   Entity’s Representative by issuing an extension of time or an acceleration order.

1.17. Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

1.18. The Notice to Proceed is a written notice issued by the Procuring Entity or the Procuring Entity’s Representative to the Contractor requiring the latter to begin the commencement of the work not later than a specified or determinable date.

1.19. Permanent Works all permanent structures and all other project features and facilities required to be constructed and completed in accordance with this Contract which shall be delivered to the Procuring Entity and which shall remain at the Site after the removal of all Temporary Works.

1.20. Plant refers to the machinery, apparatus, and the like intended to form an integral part of the Permanent Works.

1.21. The Procuring Entity is the party who employs the Contractor to carry out the Works stated in the SCC.

1.22. The Procuring Entity’s Representative refers to the Head of the Procuring Entity or his duly authorized representative, identified in the SCC, who shall be responsible for supervising the execution of the Works and administering this Contract.

1.23. The Site is the place provided by the Procuring Entity where the Works shall be executed and any other place or places which may be designated in the SCC, or notified to the Contractor by the Procuring Entity’s Representative as forming part of the Site.

1.24. Site Investigation Reports are those that were included in the Bidding Documents and are factual and interpretative reports about the surface and subsurface conditions at the Site.

1.25. Slippage is a delay in work execution occurring when actual accomplishment falls below the target as measured by the difference between the scheduled and actual accomplishment of the Work by the Contractor as established from the work schedule. This is actually described as a percentage of the whole Works.

1.26. Specifications means the description of Works to be done and the qualities of materials to be used, the equipment to be installed and the mode of construction.

1.27. The Start Date, as specified in the SCC, is the date when the Contractor is obliged to commence execution of the Works. It does not necessarily coincide with any of the Site Possession Dates.

1.28. A Subcontractor is any person or organization to whom a part of the Works has been subcontracted by the Contractor, as allowed by the Procuring Entity, but not any assignee of such person.

1.29. Temporary Works are works designed, constructed, installed, and removed by the Contractor that are needed for construction or installation of the Permanent Works.

1.30. Work(s) refer to the Permanent Works and Temporary Works to be executed by the Contractor in accordance with this Contract, including (i) the furnishing of all labor, materials, equipment and others incidental, necessary  or convenient to the complete execution of the Works; (ii) the passing of any tests before acceptance by the Procuring Entity’s Representative; (iii) and the carrying out of all duties and obligations of the Contractor imposed by this Contract as described in the SCC.

2. [bookmark: _TOC_250047]Interpretation
2.1. In interpreting the Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of this Contract unless specifically defined. The Procuring Entity’s Representative will provide instructions clarifying queries about the Conditions of Contract.

2.2. If sectional completion is specified in the SCC, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended Completion Date for the whole of the Works).

3. [bookmark: _TOC_250046]Governing Language and Law
3.1. This Contract has been executed in the English language, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract. All correspondence and other documents pertaining to this Contract which are exchanged by the parties shall be written in English.

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the Philippines.

4. [bookmark: _TOC_250045]Communications
Communications between parties that are referred to in the Conditions shall be effective only when in writing. A notice shall be effective only when it is received by the concerned party.

5. [bookmark: _TOC_250044]Possession of Site
5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of so much of the Site as may be required to enable it to proceed with the execution of the Works. If the Contractor suffers delay or incurs cost from failure on the part of the Procuring Entity to give possession in accordance with the terms of this clause, the Procuring Entity’s Representative shall give the Contractor a Contract Time Extension and certify such sum as fair to cover the cost incurred, which sum shall be paid by Procuring Entity.

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, the Procuring Entity will be deemed to have delayed the start of the relevant activities. The resulting adjustments in contact time to address such delay shall be in accordance with GCC Clause 47.

5.3. The Contractor shall bear all costs and charges for special or temporary right- of-way required by it in connection with access to the Site. The Contractor shall also provide at his own cost any additional facilities outside the Site required by it for purposes of the Works.

5.4. The Contractor shall allow the Procuring Entity’s Representative and any person authorized by the Procuring Entity’s Representative access to the Site and to any place where work in connection with this Contract is being carried out or is intended to be carried out.

6. [bookmark: _TOC_250043]The Contractor’s Obligations
6.1. The Contractor shall carry out the Works properly and in accordance with this Contract. The Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, which may be required. All Materials and Plant on Site shall be deemed to be the property of the Procuring Entity.

6.2. The Contractor shall commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Program of Work submitted by the Contractor, as updated with the approval of the Procuring Entity’s Representative, and complete them by the Intended Completion Date.

6.3. The Contractor shall be responsible for the safety of all activities on the Site.

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative that comply with the applicable laws where the Site is located.

6.5. The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as referred to in the SCC, to carry out the supervision of the Works. The Procuring Entity will approve any proposed replacement of key personnel only if their relevant qualifications and abilities are equal to or better than those of the personnel listed in the Schedule.

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member  of  the  Contractor’s  staff  or  work  force,  for  justifiable  cause,  the

Contractor shall ensure that the person leaves the Site within seven (7) days and has no further connection with the Work in this Contract.

6.7. During Contract implementation, the Contractor and his subcontractors shall abide at all times by all labor laws, including child labor related enactments, and other relevant rules.

6.8. The Contractor shall submit to the Procuring Entity for consent the name and particulars of the person authorized to receive instructions on behalf of the Contractor.

6.9. The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Procuring Entity between the dates given in the schedule of other contractors particularly when they shall require access to the Site. The Contractor shall also provide facilities and services for them during this period. The Procuring Entity may modify the schedule of other contractors, and shall notify the Contractor of any such modification thereto.

6.10. Should anything of historical or other interest or of significant value be unexpectedly discovered on the Site, it shall be the property of the Procuring Entity. The Contractor shall notify the Procuring Entity’s Representative of such discoveries and carry out the Procuring Entity’s Representative’s instructions in dealing with them.

7. [bookmark: _TOC_250042]Performance Security
7.1. Unless otherwise specified in the SCC, within ten (10) calendar days from receipt of the Notice of Award from the Procuring Entity but in no case later than the signing of the contract by both parties, the Contractor shall furnish the performance security in any the forms prescribed in ITB Clause 32.2.

7.2. The performance security posted in favor of the Procuring Entity shall be forfeited in the event it is established that the Contractor is in default in any of its obligations under the Contract.

7.3. The performance security shall remain valid until issuance by the Procuring Entity of the Certificate of Final Acceptance.

7.4. The performance security may be released by the Procuring Entity and returned to the Contractor after the issuance of the Certificate of Final Acceptance subject to the following conditions:

(a) There  are  no  pending  claims  against  the  Contractor  or  the  surety company filed by the Procuring Entity;

(b) The  Contractor  has  no  pending  claims  for  labor  and  materials  filed against it; and

(c) Other terms specified in the SCC.

7.5. The Contractor shall post  an additional  performance security following the amount  and  form  specified  in  ITB  Clause  32.2  to  cover  any  cumulative increase of more than ten percent (10%) over the original value of the contract as a result of amendments to order or change orders, extra work orders and supplemental agreements, as the case may be. The Contractor shall cause the extension of the validity of the performance security to cover approved contract time extensions.

7.6. In case of a reduction in the contract value or for partially completed Works under the contract which are usable and accepted by the Procuring Entity the use of which, in the judgment of the implementing agency or the Procuring Entity, will not affect the structural integrity of the entire project, the Procuring Entity shall allow a proportional reduction in the original performance security, provided that any such reduction is more than  ten percent (10%) and that the aggregate of such reductions is not more than fifty percent (50%) of the original performance security.

7.7. The Contractor, by entering into the Contract with the Procuring Entity, acknowledges the right of the Procuring Entity to institute action pursuant to Act 3688 against any subcontractor be they an individual, firm, partnership, corporation, or association supplying the Contractor with labor, materials and/or equipment for the performance of this Contract.

8. [bookmark: _TOC_250041]Subcontracting
8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more than the percentage specified in ITB Clause 8.1.

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any liability or obligation under this Contract. The Contractor will be responsible for the acts, defaults, and negligence of any  subcontractor,  its agents, servants or workmen as fully as if these were the Contractor’s own acts, defaults, or negligence, or those of its agents, servants or workmen.

8.3. Subcontractors disclosed and identified during the bidding may be changed during the implementation of this Contract, subject to compliance with the required qualifications and the approval of the Procuring Entity.

9. [bookmark: _TOC_250040]Liquidated Damages
9.1. The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the SCC for each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated damages shall not exceed the amount defined in the SCC. The Procuring Entity may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect the Contractor. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of this Contract, the Procuring Entity shall rescind this Contract, without prejudice to other courses of action and remedies open to it.

9.2. If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer of the Procuring Entity shall correct any overpayment of  liquidated  damages  by  the  Contractor  by  adjusting  the  next  payment certificate. The Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of repayment, at the rates specified in GCC Clause 40.1.

10. [bookmark: _TOC_250039]Site Investigation Reports
The Contractor, in preparing the Bid, shall rely on any  Site Investigation  Reports referred to in the SCC supplemented by any information obtained by the Contractor.

11. [bookmark: _TOC_250038]The Procuring Entity, Licenses and Permits
The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits, licenses or approvals, which are required for the Works.

12. [bookmark: _TOC_250037]Contractor’s Risk and Warranty Security
12.1. The Contractor shall assume full responsibility for the Works from the time project construction commenced up to final acceptance by the Procuring Entity and shall be held responsible for any damage or destruction  of  the Works except those occasioned by force  majeure.  The Contractor shall be fully responsible for the safety, protection, security, and convenience of his personnel, third parties, and the public at large, as well as the Works, Equipment, installation, and the like to be affected by his construction work.

12.2. The defects liability period for infrastructure projects shall be one year from project completion up to final acceptance by the Procuring Entity. During this period, the Contractor shall undertake the repair works, at his own expense, of any damage to the Works on account of the use of materials of inferior quality within ninety (90) days from the time the Head of the Procuring Entity has issued an order to undertake repair. In case of failure or refusal to comply with this mandate, the Procuring Entity shall undertake such repair works and shall be entitled to full reimbursement of expenses incurred therein upon demand.

12.3. In case the Contractor fails to comply with the preceding paragraph, the Procuring Entity shall forfeit its performance security, subject its property (ies) to attachment or garnishment proceedings, and perpetually disqualify it from participating in any public bidding. All payables of the GOP in his favor shall be offset to recover the costs.

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be held responsible for “Structural Defects”, i.e., major faults/flaws/deficiencies in one or more key structural elements of the project which may lead to structural failure of the completed elements or structure, or “Structural Failures”, i.e., where one or more key structural elements in an infrastructure facility fails or collapses, thereby rendering the facility or part thereof incapable of withstanding the design loads, and/or  endangering  the safety of the users or the general public:

(a) Contractor  –  Where  Structural  Defects/Failures  arise  due  to  faults attributable	to	improper	construction,	use	of	inferior
quality/substandard materials, and any violation of the contract plans and specifications, the contractor shall be held liable;

(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or inadequate design and specifications as well as construction supervision, then the consultant who prepared the design or undertook construction supervision for the project shall be held liable;

(c) Procuring Entity’s Representatives/Project Manager/Construction Managers and Supervisors – The project owner’s representative(s), project manager, construction manager, and supervisor(s) shall be held liable in cases where the Structural Defects/Failures are due to his/their willful intervention in altering the designs and other specifications; negligence or omission in not approving or acting on proposed changes to noted defects or deficiencies in the design and/or specifications; and the use of substandard construction materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where Structural Defects/Failures are caused by work undertaken by them such as leaking pipes, diggings or excavations, underground cables and electrical wires, underground tunnel, mining shaft and the  like,  in which case the applicable warranty to such structure should be levied to third parties for their construction or restoration works.

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse by the end user of the constructed facility and/or non– compliance by a user with the technical design limits and/or intended purpose of the same, then the user concerned shall be held liable.

12.5. The warranty against Structural Defects/Failures, except those occasioned on force majeure, shall cover the period specified in the SCC reckoned from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity.

12.6. The Contractor shall be required to put up a warranty security in the form of cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance with the following schedule:

	
Form of Warranty
	Minimum Amount in Percentage (%) of Total Contract Price

	(a) Cash  or letter  of credit issued by Universal or Commercial bank: provided, however, that the letter of credit shall be confirmed or authenticated by a Universal or Commercial bank, if issued by a foreign bank
	


Five Percent (5%)

	(b) Bank guarantee  confirmed  by Universal or Commercial bank: provided, however, that the letter of credit     shall     be     confirmed      or authenticated by a Universal or Commercial bank, if issued by a foreign bank
	
Ten Percent (10%)

	(c)  Surety bond callable upon  demand issued by GSIS or any surety or insurance company duly certified  by the Insurance Commission
	

Thirty Percent (30%)




12.7. The warranty security shall be stated in  Philippine Pesos  and shall  remain effective for one year from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, and returned only after the lapse of said one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty period provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary restoration or reconstruction works and shall be entitled to full reimbursement by the parties found to be liable for expenses incurred therein upon demand, without prejudice to the filing of appropriate  administrative, civil, and/or criminal charges against the responsible persons as well as the forfeiture of the warranty security posted in favor of the Procuring Entity.

13. [bookmark: _TOC_250036]Liability of the Contractor
Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this Contract shall be as provided by the laws of the Republic of the Philippines.

14. [bookmark: _TOC_250035]Procuring Entity’s Risk
14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, and Equipment), which are due to:

(i) any type of use or  occupation of the Site  authorized by the Procuring Entity after the official acceptance of the works; or

(ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or by any person employed by or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the Procuring Entity or in the Procuring Entity’s design, or due to war or radioactive contamination directly affecting the country where the Works are to be executed.
15. [bookmark: _TOC_250034]Insurance
15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for the duration of this Contract, the following insurance coverage:

(a) Contractor’s All Risk Insurance;

(b) Transportation  to  the  project  Site  of  Equipment,  Machinery,  and Supplies owned by the Contractor;

(c) Personal injury or death of Contractor’s employees; and

(d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act or omission causing damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative that the insurances required under this Contract have been effected and shall, within a reasonable time, provide copies of the insurance policies to the Procuring Entity’s Representative. Such evidence and such policies shall be provided to the Procuring Entity’s through the Procuring Entity’s Representative.

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program for the execution of the Works and ensure the adequacy of the insurances at all times in accordance with the terms of this Contract and shall produce to the Procuring Entity’s Representative the insurance policies in force including the receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance company approved by the Procuring Entity’s Representative.

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or any other insurance which he may be required to obtain under the terms of this Contract, the Procuring Entity may obtain and keep in force any such insurances and pay such premiums as may be necessary for the purpose. From time to time, the Procuring Entity may deduct the amount it shall pay for said premiums including twenty five percent (25%) therein from any monies due, or which may become due, to the Contractor, without prejudice to the Procuring Entity exercising its right to impose other sanctions against the Contractor pursuant to the provisions of this Contract.

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, at the Contractor’s expense, take whatever measure is deemed necessary for its protection and that of the Contractor’s personnel and third parties, and/or order the interruption of dangerous Works. In addition, the Procuring Entity may refuse to make the payments under GCC Clause 40 until the Contractor complies with this Clause.

15.6. The Contractor shall immediately replace the insurance policy obtained as required in this Contract, without need of the Procuring Entity’s demand, with

a new policy issued by a new insurance company acceptable to the Procuring Entity for any of the following grounds:

(a) The issuer of the insurance policy to be replaced has:

(i) become bankrupt;

(ii) been placed under receivership or under a management committee;

(iii) been sued for suspension of payment; or

(iv) been suspended by the Insurance Commission and its license to engage in business or its authority to issue insurance policies cancelled; or

(v) Where reasonable grounds exist that the insurer may not be able, fully and promptly, to fulfill its obligation under the insurance policy.

16. [bookmark: _TOC_250033]Termination for Default of Contractor
16.1. The Procuring Entity shall terminate this Contract for default when any of the following conditions attend its implementation:

16.2. Due to the Contractor’s fault and while the project is on-going, it has incurred negative slippage of fifteen percent (15%) or more in accordance with Presidential Decree 1870, regardless of whether or not previous warnings and notices have been issued for the Contractor to improve his performance;

16.3. Due to its own fault and after this Contract time has expired, the Contractor incurs delay in the completion of the Work after this Contract has expired; or

16.4. The Contractor:

(a) abandons the contract Works, refuses or fails to comply with a valid instruction of the Procuring Entity or fails to proceed expeditiously and without delay despite a written notice by the Procuring Entity;

(b) does not actually have on the project Site the minimum essential equipment listed on the Bid necessary to prosecute the Works in accordance with the approved Program of Work and equipment deployment schedule as required for the project;

(c) does not execute the Works in accordance with this Contract or persistently or flagrantly neglects to carry out its obligations under this Contract;

(d) neglects or refuses to remove materials or to perform a new Work that has been rejected as defective or unsuitable; or

(e) sub-lets any part of this Contract without approval by the Procuring Entity.

16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be the property of the Procuring Entity if this Contract is rescinded because of the Contractor’s default.

17. [bookmark: _TOC_250032]Termination for Default of Procuring Entity
17.1. The Contractor may terminate this Contract with the Procuring Entity if the works are completely stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, due to any of the following reasons:

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-of-way, or other items it is obligated to furnish under the terms of this Contract; or

(b) The prosecution of the Work is disrupted by the adverse peace and order situation, as certified by the  Armed Forces  of  the Philippines Provincial Commander and approved by the Secretary of National Defense.

18. [bookmark: _TOC_250031]Termination for Other Causes
18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its convenience. The Head of the Procuring Entity may terminate this Contract for the convenience of the Procuring Entity if he has determined the existence of conditions that make Project Implementation economically, financially or technically impractical and/or unnecessary, such as, but not limited to, fortuitous event(s) or changes in law and National Government policies.

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the following:

(a) The Contractor stops work for twenty eight (28) days when no stoppage of work is shown on the current Program of Work and the stoppage has not been authorized by the Procuring Entity’s Representative;

(b) The Procuring Entity’s Representative instructs the Contractor to delay the progress of the Works, and the instruction is not withdrawn within twenty eight (28) days;

(c) The Procuring Entity shall terminate this Contract if the Contractor is declared bankrupt or insolvent as determined with finality by a court of competent jurisdiction. In this event, termination will be without compensation  to  the  Contractor,  provided  that  such  termination  will

not prejudice or affect any right of action or remedy which has accrued or will accrue thereafter to the Procuring Entity and/or the Contractor. In the case of the Contractor's insolvency, any Contractor's Equipment which the Procuring Entity instructs in the notice is to be used until the completion of the Works;

(d) A payment certified by the Procuring Entity’s Representative is not paid by the Procuring Entity to the Contractor within eighty four (84) days from the date of the Procuring Entity’s  Representative’s certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Procuring Entity’s Representative;

(f) The Contractor does not maintain a Security, which is required;

(g) The Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in the GCC Clause 9; and

(h) In case it is determined prima facie by the Procuring Entity that the Contractor has engaged, before or during the implementation of the contract, in unlawful deeds and behaviors relative to  contract acquisition and implementation, such as, but not limited to, the following:

(i) corrupt, fraudulent, collusive and coercive practices as defined in ITB Clause 3.1(a);

(ii) drawing up or using forged documents;

(iii) using adulterated materials, means or methods, or engaging in production contrary to rules of science or the trade; and

(iv) any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the maximum civil, administrative and/or criminal penalties available under the applicable law on individuals and organizations deemed to be involved with corrupt, fraudulent, or coercive practices.

18.5. When persons from either party to this Contract gives notice of a fundamental breach to the Procuring Entity’s Representative in order to  terminate  the existing contract for a cause other than those listed under GCC Clause 18.3, the Procuring Entity’s Representative shall decide whether the breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.

19. [bookmark: _TOC_250030]Procedures for Termination of Contracts
19.1. The following provisions shall govern the procedures for the termination of this Contract:

(a) Upon receipt of a written report of acts or causes which may constitute ground(s) for termination as aforementioned, or upon its own initiative, the Implementing Unit shall, within a period  of  seven  (7)  calendar days, verify the existence of such ground(s) and cause the execution of a Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Implementing Unit, the Head of the Procuring Entity shall terminate this Contract only by a written notice to the Contractor conveying the termination of this Contract.  The notice shall state:

(i) that this Contract is being terminated for any of the ground(s) afore-mentioned, and a statement of the acts that constitute the ground(s) constituting the same;

(ii) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why this Contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The  Notice  to  Terminate  shall  be  accompanied  by  a  copy  of  the Verified Report;

(c) Within a period of seven (7) calendar days from receipt of the Notice of Termination, the Contractor shall submit to the Head of the Procuring Entity a verified position paper stating why the contract should not be terminated. If the Contractor fails to show cause after the lapse of the seven (7) day period, either by inaction or by default, the Head of the Procuring Entity shall issue an order terminating the contract;

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s verified position paper to withdraw the Notice to Terminate if it  is determined that certain items or works subject of the notice had been completed, delivered, or performed before the Contractor’s receipt of the notice;

(e) Within a non-extendible period of ten (10) calendar days from receipt of the verified position paper, the Head of the Procuring Entity shall decide whether or not to terminate this Contract.  It shall serve a written notice to the Contractor of its decision and, unless otherwise provided in the said notice, this Contract is deemed terminated from receipt of the Contractor of the notice of decision.   The termination

shall only be based on the ground(s) stated in the Notice to Terminate; and

(f) The Head of the Procuring Entity may create a Contract Termination Review Committee (CTRC) to assist him in the discharge of this function. All decisions recommended by the CTRC shall be subject to the approval of the Head of the Procuring Entity.

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of additional administrative sanctions as the internal rules of the agency may provide and/or further criminal prosecution as provided by applicable laws, the procuring entity shall impose on contractors after the termination of the contract the penalty of suspension for one (1) year for the first offense, suspension for two (2) years for the second offense from participating in the public bidding process, for violations committed during the contract implementation stage, which include but not limited to the following:

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize and start work or performance within the specified period in the Notice to Proceed (“NTP”);

(b) Failure by the contractor to fully and faithfully comply with its contractual obligations without valid cause, or failure by the contractor to comply with any written lawful instruction of the procuring entity or its representative(s) pursuant to the implementation of the contract. For the procurement of infrastructure projects or consultancy contracts, lawful instructions include but are not limited to the following:

(i) Employment of competent technical personnel, competent engineers and/or work supervisors;

(ii) Provision of warning signs and barricades in accordance with approved plans and specifications and contract provisions;

(iii) Stockpiling in proper places of all materials and removal from the project site of waste and excess materials, including broken pavement and excavated debris in accordance with  approved plans and specifications and contract provisions;

(iv) Deployment of committed equipment,  facilities,  support  staff and manpower; and

(v) Renewal of the effectivity dates of the performance security after its expiration during the course of contract implementation.

(c) Assignment and subcontracting of the contract or any part thereof or substitution of key personnel named in the proposal without prior written approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or progress of work arising from his fault or negligence as reflected in the Constructor's Performance Evaluation System (“CPES”) rating sheet. In the absence of the CPES rating sheet, the existing performance monitoring system of the procuring entity shall be applied. Any of the following acts by the constructor shall be construed as poor performance:

(i) Negative slippage of 15% and above within the critical path of the project due entirely to the fault or negligence of the contractor; and

(ii) Quality of materials and workmanship not complying with the approved specifications arising from the contractor's fault or negligence.

(e) Willful or deliberate abandonment or non-performance of the project or contract by the contractor resulting to substantial breach thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by the contractor shall also be forfeited.

20. [bookmark: _TOC_250029]Force Majeure, Release From Performance
20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” may be used interchangeably. In this regard, a fortuitous event or force majeure shall be interpreted to mean an event which the Contractor could not have foreseen, or which though foreseen, was inevitable. It shall not include ordinary unfavorable weather conditions; and any other cause the effects of which could have been avoided with the exercise of reasonable diligence by the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely outside the control of either the Procuring Entity or the Contractor, the Procuring Entity’s Representative shall certify that this Contract has been discontinued. The Contractor shall make the Site safe and stop  work  as quickly as possible after receiving  this  certificate and shall be paid for all works carried out before receiving it and for any Work carried out afterwards to which a commitment was made.

20.3. If the event continues for a period of eighty four (84) days, either party may then give notice of termination, which shall take effect twenty eight (28) days after the giving of the notice.

20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the Works executed and of the materials and Plant reasonably delivered to the Site, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 28;

(b) the cost of his suspension and demobilization;

(c) any sum to which the Procuring Entity is entitled.

20.5. The net balance due shall be paid or repaid within a reasonable time period from the time of the notice of termination.

21. [bookmark: _TOC_250028]Resolution of Disputes
21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in connection with the implementation of the contract covered by the Act and this IRR, the parties shall make every effort to resolve amicably such dispute or difference by mutual consultation.

21.2. If the Contractor believes that a decision taken by  the PROCURING ENTITY’s Representative was either outside the authority given to the PROCURING ENTITY’s Representative by this Contract or that the decision was wrongly taken, the decision shall be referred to the Arbiter indicated in the SCC within fourteen (14) days of the notification of the PROCURING ENTITY’s Representative’s decision.

21.3. Any and all disputes arising from the implementation of this Contract covered by the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to the provisions of Republic Act No. 876, otherwise known as the “ Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative Dispute Resolution Act of 2004”: Provided, however, That, disputes that are within the competence of  the  Construction  Industry Arbitration Commission to resolve shall be referred thereto. The process of arbitration shall be incorporated as a provision in this Contract that will be executed pursuant to the provisions of the Act and its IRR-A:  Provided, further, That, by mutual agreement, the parties may agree in writing to resort to other alternative modes of dispute resolution. Additional instructions on resolution of disputes, if any, shall be indicated in the SCC.

22. [bookmark: _TOC_250027]Suspension of Loan, Credit, Grant, or Appropriation
In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the Procuring Entity, from which part of the payments to the Contractor are being made:

(a) The Procuring Entity is obligated to notify the Contractor of such suspension within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within forty five (45) days from the time the Contractor’s claim for payment has been certified by the Procuring Entity’s Representative, the Contractor may immediately issue a suspension of work notice in accordance with SCC Clause 45.2.

23. [bookmark: _TOC_250026]Procuring Entity’s Representative’s Decisions
23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative will decide contractual matters between the Procuring Entity and the Contractor in the role representing the Procuring Entity’s

23.2. The Procuring Entity’s Representative may delegate any of his duties and responsibilities to other people, except to the Arbiter, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.

24. Approval of Drawings and Temporary Works by the Procuring Entity’s Representative
24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works, are subject to prior approval by the Procuring Entity’s Representative before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary Works, when required by the Procuring Entity.

25. Acceleration	and	Delays	Ordered	by	the	Procuring	Entity’s Representative
25.1. When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the Procuring Entity’s Representative will obtain priced proposals for achieving the necessary acceleration from the Contractor. If the Procuring Entity accepts these proposals, the Intended Completion Date will be adjusted accordingly and confirmed by both the Procuring Entity and the Contractor.

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the Procuring Entity, they are incorporated in the Contract Price and treated as a Variation.

26. [bookmark: _TOC_250025]Extension of the Intended Completion Date
26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a Variation is issued which makes it impossible for the Intended Completion Date to be achieved by the Contractor without taking steps to accelerate the remaining work, which would cause the Contractor to incur additional costs. Unless specified in the SCC, no payment shall be made for any event which may warrant the extension of the Intended Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much to extend the Intended Completion Date within twenty one (21) days of the Contractor asking the Procuring Entity’s Representative for a decision thereto after fully submitting all supporting information.  If the Contractor has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new Intended Completion Date.

27. [bookmark: _TOC_250024]Right to Vary
27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of the original contract cost.

27.2. Variations shall be valued as follows:

(a) At a lump sum price agreed between the parties;

(b) where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall be used as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry rates and to be agreed upon by both parties and approved by the Head of the Procuring Entity.

28. [bookmark: _TOC_250023]Contractors Right to Claim
If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the Contractor shall be entitled to the amount of such cost. If as a result of any of the said events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. [bookmark: _TOC_250022]Dayworks
29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the SCC, the Dayworks rates in the Contractor’s Bid shall be used for small additional amounts of work only when the Procuring Entity’s Representative has given written instructions in advance for additional work to be paid for in that way.

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Procuring Entity’s Representative. Each completed form shall be verified and signed by the Procuring Entity’s Representative within two days of the work being done.

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

30. [bookmark: _TOC_250021]Early Warning
30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest opportunity of specific likely future  events or circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the execution of the Works. The Procuring Entity’s Representative may require the Contractor to provide an estimate of the expected effect of the future event or circumstance on the Contract Price and Completion Date. The estimate shall be provided by the Contractor as soon as reasonably possible.

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any resulting instruction of the Procuring Entity’s Representative.

31. [bookmark: _TOC_250020]Program of Work
31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s Representative for approval a Program of Work showing the general methods, arrangements, order, and timing for all the activities in the Works.

31.2. An update of the Program of Work shall the show the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work, including any changes to the sequence of the activities.

31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an updated Program of Work at intervals no longer than the period stated in the SCC. If the Contractor does not submit an updated Program of Work within this period, the PROCURING ENTITY’s Representative may withhold the amount stated in the SCC from the next payment certificate and continue to withhold this amount until the next payment after the date on which the overdue Program of Work has been submitted.

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not alter the Contractor’s obligations. The Contractor may revise the Program of Work and submit it to the Procuring Entity’s Representative again at any time. A revised Program of Work shall show the effect of any approved Variations; and if allowed, any Compensation Event.

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring Entity’s Representative with an updated cash flow forecast. The cash flow forecast shall include different currencies, as defined in the Contract, converted as necessary using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the Contractor.

32. [bookmark: _TOC_250019]Management Conferences
32.1. Either the Procuring Entity’s Representative or the Contractor may require the other to attend a Management Conference. The Management Conference shall review the plans for remaining work and deal with matters raised in accordance with the early warning procedure.
32.2. The Procuring Entity’s Representative shall record the business of Management Conferences and provide copies of the record to those attending the Conference and to the Procuring Entity. The responsibility of the parties for actions to be taken shall be decided by the PROCURING ENTITY’s Representative either at the Management Conference or after the Management Conference and stated in writing to all who attended the Conference.

33. [bookmark: _TOC_250018]Bill of Quantities
33.1. The Bill of Quantities shall contain items of work for the construction, installation, testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the quantity of the work done at the rate in the Bill of Quantities for each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities for the particular item and is not more than twenty five percent (25%) of the original quantity, provided the aggregate changes for all items do not exceed ten percent (10%) of the Contract price, the Procuring Entity’s Representative shall make the necessary adjustments to allow for the changes subject to applicable laws, rules, and regulations.

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide the Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill of Quantities.

34. [bookmark: _TOC_250017]Instructions, Inspections and Audits
34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of the Work be entitled to examine, inspect, measure and test the materials and workmanship, and to check the progress of the construction.

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a defect and the test shows that it does, the Contractor shall pay for the test and any samples.  If there is no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s accounts and records relating to the performance of the Contractor and to have them audited by auditors appointed by the Funding Source, if so required by the Funding Source.

35. [bookmark: _TOC_250016]Identifying Defects
The Procuring Entity’s Representative shall check the Contractor’s work and notify the Contractor of any defects that are found. Such checking shall not affect the Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the Contractor to search uncover defects and test any work that the Procuring Entity’s Representative considers below standards and defective.
36. [bookmark: _TOC_250015]Cost of Repairs
Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Liability Periods shall be remedied by the Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions.

37. [bookmark: _TOC_250014]Correction of Defects
37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects before the end of the Defects Liability Period, which begins at Completion Date up to final acceptance by the Procuring Entity’s unless otherwise specified in the SCC. The Defects Liability Period shall be extended for as long as defects remain to be corrected.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect within the length of time specified in the Procuring Entity’s Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the end of the Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring Entity considers that correction of a defect is not essential, he can request the Contractor to submit a quotation for the corresponding reduction in the Contract Price. If the Procuring Entity accepts the quotation, the corresponding change in the SCC is a Variation.

38. [bookmark: _TOC_250013]Uncorrected Defects
38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his intention to use a third party to correct a Defect. If the Contractor does not correct the Defect himself within the period, the Procuring Entity may have the Defect corrected by the third party. The cost of the correction will be deducted from the Contract Price.

38.2. The use of a third party to correct defects that are uncorrected by the Contractor will in no way relieve the Contractor of its liabilities and warranties under the Contract.

39. [bookmark: _TOC_250012]Advance Payment
39.1. The Procuring Entity shall, upon a written request of the contractor which shall be submitted as a contract document, make an advance payment to the contractor in an amount not exceeding fifteen percent (15%) of the total contract price, to be made in lump sum or, at the most two, installments according to a schedule specified in the SCC.

39.2. The advance payment shall be made only upon the submission to and acceptance by the Procuring Entity of an irrevocable standby letter of credit of equivalent value from a commercial bank, a bank guarantee or a surety bond callable upon demand, issued by a surety or insurance company duly licensed by the Insurance Commission and confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal to the percentage of the total contract price used for the advance payment.

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the amounts refunded by the Monthly Certificates in the advance payment.

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as stipulated in the Conditions of Contract, subject to the maximum amount stated in SCC Clause 39.1.

40. [bookmark: _TOC_250011]Progress Payments
40.1. The Contractor may submit a request for payment for Work accomplished. Such request for payment shall be verified and certified by the Procuring Entity’s Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials and equipment delivered on the site but not completely put in place shall not be included for payment.

40.2. The Procuring Entity shall deduct the following from the certified gross amounts to be paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.

(b) Portion of the advance payment to be recouped for the month.

(c) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance payments and retention. The Procuring Entity shall pay the Contractor the amounts certified by the Procuring Entity’s Representative within twenty eight
(28) days from the date each certificate was issued. Unless otherwise indicated in the SCC, no payment of interest for delayed payments and adjustments shall be made by the Procuring Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the Contractor provided that at least twenty percent (20%) of the work has been accomplished as certified by the Procuring Entity’s Representative.

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the Procuring Entity and shall be deemed covered by other rates and prices in the Contract.

41. [bookmark: _TOC_250010]Payment Certificates
41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly statements of the estimated value of the work executed less the cumulative amount certified previously.

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly statement and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:

(a) be determined by the Procuring Entity’s Representative;

(b) comprise  the  value  of  the  quantities  of  the  items  in  the  Bill  of Quantities completed; and

(c) include the valuations of approved variations.

41.4. The Procuring Entity’s Representative may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.

42. [bookmark: _TOC_250009]Retention
42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount equal to a percentage thereof using the rate as specified in SCC Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), unless otherwise specified in the SCC, referred to as the “retention money.” Such retention shall be based on the total amount due to the Contractor prior to any deduction and shall be retained from every progress payment until  fifty percent (50%) of the value of Works, as determined by the Procuring Entity, are completed. If, after fifty percent (50%) completion, the Work is satisfactorily done and on schedule, no additional retention shall be made; otherwise, the ten percent (10%) retention shall again be imposed using the rate specified therefor.

42.3. The total “retention money” shall be due for release upon final acceptance of the Works. The Contractor may, however, request the substitution of the retention money for each progress billing with irrevocable standby letters of credit from a commercial bank, bank guarantees or surety bonds callable on demand, of amounts equivalent to the retention money substituted for and acceptable to the Procuring Entity, provided that the project is on schedule and is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall be made. Said irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be posted in favor of the Government shall be valid for a duration to be determined by the concerned implementing office/agency or Procuring Entity and will answer for the purpose for which the ten (10%) percent retention is intended, i.e., to cover uncorrected discovered defects and third party liabilities.
42.4. On completion of the whole Works, the Contractor may substitute retention money with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.

43. [bookmark: _TOC_250008]Variation Orders
43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease in quantities, including the introduction of new work items that are not included in the original contract or reclassification of work items that are either due to change of plans, design or alignment to suit actual field conditions resulting in disparity between the preconstruction plans used for purposes of bidding and the “as staked plans” or construction drawings prepared after a joint survey by the Contractor and the Procuring Entity after award of the contract, provided that the cumulative amount of the Variation Order does not  exceed ten  percent (10%)  of  the  original project cost.  The addition/deletion of Works should be within the general scope of the project as bid and awarded. The scope of works shall not be reduced so as to accommodate a positive Variation Order. A Variation Order may either be in the form of a Change Order or Extra Work Order.

43.2. A Change Order may be issued by the implementing official to cover any increase/decrease in quantities of original Work items in the contract.

43.3. An Extra Work Order may be issued by the implementing official to cover the introduction of new work necessary for the completion, improvement or protection of the project which were not included as items of Work in the original contract, such as, where there are subsurface or latent physical conditions at the site differing materially from those indicated in the contract, or where there are duly unknown physical conditions at the site of an unusual nature differing materially from those ordinarily encountered and generally recognized as inherent in the Work or character provided for in the contract.

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another contract to be bid out if the works are separable from the original contract. In exceptional cases where it is urgently necessary to complete the original scope of  work,  the Head of the Procuring  Entity may authorize  a positive Variation Order go beyond ten percent (10%) but not  more  than twenty percent (20%) of the original contract price, subject to the guidelines to be determined by the GPPB: Provided, however, That appropriate sanctions shall be imposed on the designer, consultant or official responsible for the original detailed engineering design which failed to consider  the  Variation Order beyond ten percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days after such work has been commenced or after the circumstances leading to such condition(s) leading to the extra cost, and within twenty-eight
(28) calendar days deliver a written communication giving full and detailed particulars of any extra cost in order that it may be investigated at that time. Failure to provide either of such notices in the time stipulated shall constitute a waiver by the contractor for any claim. The preparation and submission of Variation Orders are as follows:
(a) If the Procuring Entity’s representative/Project Engineer believes that a Change Order or Extra Work Order should be issued, he shall prepare the proposed Order accompanied with the notices submitted by the Contractor, the plans therefore, his computations as to the quantities of the additional works involved per item indicating the specific stations where such works are needed, the date of his inspections and investigations thereon, and the log book thereof, and a detailed estimate of the unit cost of such items of work, together with his justifications for the need of such Change Order or Extra Work Order, and shall submit the same to the Head of the Procuring Entity for approval.

(b) The Head of the Procuring Entity or his duly authorized representative, upon receipt of the proposed Change Order or Extra Work Order shall immediately instruct the technical staff of the Procuring Entity’s to conduct an on-the-spot investigation to verify the need for the Work to be prosecuted. A report of such verification shall be submitted directly to the Head of the Procuring Entity or his duly authorized representative.

(c) The, Head of the Procuring Entity or his duly authorized representative, after being satisfied that such Change Order or Extra Work Order is justified and necessary, shall review the estimated quantities and prices and forward the proposal with the supporting documentation to the Head of Procuring Entity for consideration.

(d) If, after review of the plans, quantities and estimated unit cost of the items of work involved, the proper office of the procuring entity empowered to review and evaluate Change Orders or Extra Work Orders recommends approval thereof, Head of the Procuring Entity or his duly authorized representative, believing the Change Order or Extra Work Order to be in order, shall approve the same.

(e) The timeframe for the processing of Variation Orders from the preparation up to the approval by the Head of the Procuring Entity concerned shall not exceed thirty (30) calendar days.

44. [bookmark: _TOC_250007]Contract Completion
Once the project reaches an accomplishment of ninety five (95%) of the total contract amount, the Procuring Entity may create an inspectorate team to make preliminary inspection and submit a punch-list to the Contractor in preparation for the final turnover of the project. Said punch-list will contain, among others, the remaining Works, Work deficiencies for necessary corrections, and the specific duration/time to fully complete the project considering the approved remaining contract time. This, however, shall not preclude the claim of the Procuring Entity for liquidated damages.

45. [bookmark: _TOC_250006]Suspension of Work
45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous events or for failure on the part of the Contractor to correct bad conditions which are unsafe for workers or for the general public, to carry out valid orders given by the Procuring Entity or to perform any provisions of the contract, or due to adjustment of plans to suit field conditions as found necessary during construction. The Contractor shall immediately comply with such order to suspend the work wholly or partly.

45.2. The Contractor or its duly authorized representative shall have the right to suspend work operation on any or all projects/activities along the critical path of activities after fifteen (15) calendar days from date of receipt of written notice from the Contractor to the district engineer/regional director/consultant or equivalent official, as the case may be, due to the following:

(a) There exist right-of-way problems which prohibit the Contractor from performing work in accordance with the approved construction schedule.

(b) Requisite construction plans which must be owner-furnished are not issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it extremely dangerous, if not possible, to work. However, this condition must be certified in writing by the Philippine National Police (PNP) station which has responsibility over the affected area and confirmed by the Department of Interior and Local Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver government-furnished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond forty-five (45) calendar days from the time the Contractor’s claim has been certified to by  the  procuring  entity’s  authorized  representative that the  documents are complete unless there are  justifiable reasons thereof which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path, which is not due to any fault of the Contractor, the elapsed time between the effective order of suspending operation and the order to resume work shall be allowed the Contractor by adjusting the contract time accordingly.

46. [bookmark: _TOC_250005]Payment on Termination
46.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Procuring Entity’s Representative shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to the date of the issue of the certificate and less the percentage to apply to the value of the work not completed, as indicated in the SCC. Additional Liquidated Damages shall not apply. If the total amount due to the Procuring Entity exceeds any payment due to the Contractor, the difference shall be a debt payable to the Procuring Entity.
46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s Representative shall issue a certificate for the value of the work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of protecting and securing the Works, and less advance payments received up to the date of the certificate.

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the notice of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the Procuring Entity shall promptly return the Performance Security to the Contractor.

47. [bookmark: _TOC_250004]Extension of Contract Time
47.1. Should the amount of additional work of any kind or  other  special circumstances of any kind whatsoever occur such as to fairly entitle the contractor to an extension of contract time, the Procuring Entity shall determine the amount of such extension; provided that the Procuring Entity is not bound to take into account any claim for an extension of time unless the Contractor has, prior to the expiration of the contract time and within thirty
(30) calendar days after such work has been commenced or after the circumstances leading to such claim have arisen, delivered to the Procuring Entity notices in order that it could have investigated them at that time. Failure to provide such notice shall constitute a waiver by the Contractor of any claim. Upon receipt of full and detailed particulars, the Procuring Entity shall examine the facts and extent of the delay and shall extend the contract time completing the contract work when, in the Procuring Entity’s opinion, the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor to provide the required equipment, supplies or materials.

47.3. Extension of contract time may be granted only when the affected activities fall within the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to support the request for extension was already considered in the determination of the original contract time during the conduct of detailed engineering and in the preparation of the contract documents as agreed upon by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of the number of rainy/unworkable days pre-determined by the Procuring Entity in relation to the original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before contract perfection, and/or for equivalent period of delay due to major calamities such as exceptionally destructive typhoons, floods and earthquakes, and epidemics, and for causes such as non-delivery on time of materials, working drawings, or written information to  be furnished by the Procuring Entity, non-acquisition of permit to enter private properties within the right-of- way resulting in complete paralyzation of construction activities, and other meritorious causes as determined by the Procuring Entity’s Representative and approved by the Head of the Procuring Entity. Shortage of construction materials, general labor strikes, and peace and order problems that disrupt construction operations through no fault of the Contractor may be considered as additional grounds for extension of contract time provided they are publicly felt and certified by appropriate government agencies such as DTI, DOLE, DILG, and DND, among others. The written consent of bondsmen must be attached to any request of the Contractor for extension of contract time and submitted to the Procuring Entity for consideration and the validity of the Performance Security shall be correspondingly extended.

48. [bookmark: _TOC_250003]Price Adjustment
Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, no price adjustment shall be allowed unless otherwise specified in the SCC.

49. [bookmark: _TOC_250002]Completion
The Contractor shall request the Procuring Entity’s Representative to issue a certificate of Completion of the Works, and the Procuring Entity’s Representative will do so upon deciding that the work is completed.

50. [bookmark: _TOC_250001]Taking Over
The Procuring Entity shall take over the Site and the Works within seven (7) days from the date the Procuring Entity’s Representative issues a certificate of Completion.

51. [bookmark: _TOC_250000]Operating and Maintenance Manuals
51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the Procuring Entity’s Representative shall withhold the amount stated in the SCC from payments due to the Contractor.













Section V. Special Conditions of Contract
	GCC Clause
	

	1.16
	The Intended Completion Date is fifty five (55) calendar days.

	1.21
	 The Procuring Entity is the Bureau of Customs (BOC) with address at BOC-BAC Secrétariat, GSD, Ground Floor, OCOM Building, South Harbor, Gate 3, Port Area, Manila.

	1.22
	The Procuring Entity’s Representative is the District Collector NAIA.

	1.23
	The Site is located at NAIA Road, Pasay City

	1.27
	The Start Date is seven (7) calendar days from receipt of the Notice to Proceed.


	1.30
	The Works consist of: 
1. Mobilization
2. Site clearing works.
3. Common comfort rooms at first floor near Aircraft Operation Division and 
    ESS-OPS Office:
          a.   Provision for painted fiber cement board air duct as per plan.  
          b.  Check plumbing fixtures and piping connections of CR at
              ESS-OPS and make necessary corrections to operationalize such.
4. Common comfort rooms at first floor and at Formal and Informal Entry    Division at second floor:
   a. Dismantling of existing lavatories, water closets, urinal and countertops.
   b. Dismantling of floor and wall tiles.
   c. Dismantling of ceiling boards and framings.
   d. Pouring of concrete slab for counter tops.
.  e. Installation of new floor and wall tiles.
   f. Installation of new metal furring and ceiling boards.
   g. Installation of new cubicles/partitions.
   h. Painting of walls and ceiling.
   i. Installation of mirrors (as per plan).
   j. Installation of granite tiles on counter tops
   k. Installation of new lavatories, water closets, urinals and fixtures.
   l. c. Fabricate and install shelves atop urinals.
5. Common comfort rooms at second and third floor:
   a. Replacement and installation of new faucets, floor drain, bidets, PVC doors, door locks, wooden doors, toilet seat and cover.
   b. Replacement of waterless urinal and water closet fittings/accessories.
   c. Fabricate and install shelves atop urinals.
6. Staircase from second to third floor:
          a. Replacement of brass stair nosing.
          b. Restoration of affected areas.
7. Waterproofing works on roof deck 1 and 2, parapet, concrete molding and canopy.
8. Waterproofing of all gutter connectors/joints on aluminum gutter.
9. Installation of floor tiles on roof deck 1 and 2.
10. Hallway at third floor near exit:
      Dismantle and subsequent replacement of new 60cmx 60cm tiles and      ceiling boards.
11. Replacement of waterlines from Maynilad connection to cistern tank as per plan.
12. Provision of new septic tank:
   a. Concrete breaking and excavation.
   b. Laying in of 4” CHB with 12mm dia. RSB spaced at 0.6m. o.c. for vertical bars and 3 layers CHB for horizontal bars (see detailed plan)
   c. Concrete works
   d. Plastering.
13. MISTG office at second floor:
  a. Remove and subsequent replacement of new ceiling boards
   b. Provision of wooden counter for new information desk (see details)
 c. Fabrication and installation of new office signage match to existing office signage.
15.  Disbursement Division and Supply Room (3rd Floor)
         a. Dismantling of ceiling and replace with laminated gypsum board.
         b. Installation of cornices.  
         c. Repainting of walls at DD and supply room.
         d. Fabrication of decorative lattice as per plan.
         e. Renovation of CR to stockroom as per plan.
         f. Fabrication of metal shelves as per plan.
16. Electrical Works 
   a. Dismantling of existing lighting fixture and wiring devices (ground floor common CR, FED, IED, DD and Supply Room)
   b. Dismantling of existing wiring rough-ins/raceway and accessories (ground floor common CR, FED, IED, DD and Supply Room)
   c. Installation of new wire rough-ins/raceway and accessories (ground floor common CR, FED, IED, DD and Supply Room)
   f. Installation of new wire, lighting fixture and wiring devices (ground floor common CR, FED, IED, DD and Supply Room)
   g. Installation of new exhaust fan (all existing CR).
   h. Repair of one motor impeller.
   i. Wiring of motor controller and installation of automatic float switch at cistern tank and two (2) elevated water tank at 4th floor.
 17.  Admin Office (3rd Floor)
         Dismantling and replace damaged ceiling boards.    
18. Demobilization



	2.2
	No further instructions.

	5.1
	The Procuring Entity shall give possession of the Site to the Contractor upon receipt of the Notice to Proceed.

	6.4
	The application, processing, and payment of permits, licenses, sign and sealed plans and other certifications that maybe required by the local government unit and/or any government agency for the renovation, completion, and final turn- over and occupation of the building shall be the responsibility of the Contractor.

	6.5
	The Contractor shall employ the following Key Personnel:

1Project Engineer (Licensed Civil Engineer w/ min. 5 yrs. experience)
1Foreman (min. 5 yrs. experience)
1Safety Officer (min. 2 yrs. experience)

	7.1
	No further instructions.

	7.4(c)
	No further instructions.

	8.1
	No further instructions.

	9.1
	The applicable liquidated damages is at least one tenth (1/10) of one percent of the cost of the unperformed portion for every day of delay.

The maximum deduction shall be ten percent (10%) of the amount of the contract, the Procuring Entity shall rescind the contract without prejudice to other courses of action and remedies open to it.

	10
	None

	12.5
	Five (5) years warranty

	21.2
	The appointment of Arbiter shall be made in accordance with the provisions of Republic Act No. 876, otherwise  known  as  the “Arbitration Law” and Republic Act  9285 (“R.A. 9285”), otherwise known as the “Alternative Dispute Resolution Act of 2004.”

	21.3
	No further instructions.

	26.1
	No further instructions.

	29.1
	No dayworks are applicable to the contract.

	31.1
	The Contractor shall submit the Program of Work to the Procuring Entity’s Representative within ten (10) calendar days from acceptance of the Notice of Award.

	31.3
	The period between Program of Work updates is thirty (30) calendar days.

The amount to be withheld for late submission of an updated Program of
Work is ten percent (10%) of the amount of the next progress billing.

	34.3
	The Funding Source is the Government of the Philippines (GOP) through the authorized appropriations under the CY 2016 General Appropriations Act in the amount of Two Million Eight Hundred Five Thousand Pesos      (P 2,805,000.00).

	37.1
	No further instructions.

	39.1




39.1
	The amount of the advance payment is fifteen percent (15%) of the Contract Price, which shall be given to the Contractor not later than fifteen (15) calendar days from receipt by the Procuring Entity of the Contractor’s request, subject to the requirements under GCC Clause 39.2.

	40.1
	The Contractor must submit statement of work accomplished (SWA) and corresponding request for progress payment within 50% and 75% of actual work accomplished and upon final completion, subject to the conditions under GCC Clause 40 and 41.

	40.3
	No further instructions.

	42.2
	No further instructions.

	48
	No further instructions.

	51.1
	The “as built” drawings and operating and maintenance manuals shall be submitted within ten (10) calendar days from accomplishment of ninety- five percent (95%) of the Project.

	51.2
	In addition to the withholding of retention money, the Procuring Entity’s Representative shall withhold Thirty Thousand Pesos (P30,000.00) from payments due to the Contractor in case of failure to deliver the “as built” drawings within the period indicated under SCC Clause 51.1.





































Section VI. Specifications

A. SCOPE OF WORK:

1. The work contemplated under this contract consists of:

Furnishing of all necessary materials, labor and tools for the complete Repair and Rehabilitation of NAIA BOC Building.
a)  with the plans and specifications herewith.
b) All works to be done shall be in the highest quality of workmanship to the fullest intent and meaning of the plans and specifications unless otherwise specified.

B. 	SFM:	SCHEDULE OF FINISHES AND MATERIALS

SFM 1.0:	GENERAL
						
1.1 INTENTION: This section is prepared in a concise manner, for which its intention is to save time and effort in locating important contents within this specifications.

1.2 The execution of this specification of this section shall be coordinated and correlated by each corresponding elaborated section of this same specification. 

1.3 In case discrepancies exist between this section and its elaborated sections kindly notify the Procuring Entity for clarification, his decision shall be final.

1.4 The Contractor shall bear the responsibility to check all the number and units as may be indicated that the Contractor shall supply and install the actual required units as appeared in the plans.


SFM 2.0:	MASONRY WORKS:

2.1	4” CHB for septic tank walls. 
2.1	MATERIALS: 
2.2.1	Cement:	Portland cement
2.2.2	GRAVEL:	¾ crushed
2.2.3	SAND:		S-1, washed sand
2.2.4	STEEL BARS:	12mm. dia. RSB
2.2.5	FORMS:	Use ½” thick phenolic plywood coffral
2.2.6	FORM OIL:	Apply form oil on all plywood forms.

2.2	Reinforcements shall be 12 mm dia. rebar at 0.6 meter o.c. for vertical bars and 3 layers for horizontal bars.

2.3        All masonry walls shall be treated first with neutralizer. 

2.4        Wall finishes as per schedule on plans. 

2.5 4 x 1-1/2 x 3/16 (5.4#) A-36 steel channel shall be placed on the perimeter of the manhole cover. (See details)

2.6 4 x 3 x ¼ A-36 steel angle shall be placed on the perimeter of the manhole opening.

SFM 3.0:	SCHEDULE OF LUMBERS AND PLYWOOD WORKS:

3.1 Wood must be kiln dried free from defects - for all door/door jambs, nailers etc.

3.2 Ceiling boards shall be 9mm thick 600mm x 600mm Gypsum Board for comfort rooms, and 600mm x 1200mm Acoustic board for hallway, MISTG office, and Storage room.

3.3 Gypsum board shall be used for the Information desk.

3.4 ¼” thick fiber cement board shall be used for the wooden air duct.

SFM 4.0:	DOORS, PARTITIONS AND COUNTER TOPS:

4.1	General: All doors shall be installed complete with fittings and accessories.

4.2	 NAPA “ABS” (Acrylonitrile, Butadiene & Styrene) or equivalent PVC plain doors and jambs or approved equivalent for all Toilets & Bath.

4.3	Partition/cubicle shall be phenolic and consisting of 2 cubicles, 2 doors and 1 partition.

4.4	Natural granite countertops must be honed finished and 1 in. thick.

SFM 5.0:	FLOOR / TILE FINISH SCHEDULE: 

5.1	30 cm x 30 cm and 20cm x 30cm homogenous tiles or approved equivalent for T&B floor and wall tiles respectively.

5.2 60 cm x 60 cm ceramic floor files for hallway at third floor near fire exit.

5.3 30cm x 30cm homogenous ceramic tiles for roof deck 1 and 2.



SFM 6.0:	CEILING WORKS:

6.1 Gypsum (9mm thick) ceiling board on metal furring.

6.2 Acoustic ceiling board shall be 9mm thick.


SFM 7.0:	FINISHING HARDWARE:

7.1	HINGES:
7.1.1   	Stainless bearing hinges for main door and other interior doors shall 
             be four (4) pieces.

7.2	LOCKSETS: 
7.2.1	Office doors - “Entrance function” or equivalent lever-type lockset 
7.2.2	Toilet door -   “Privacy function” or equivalent cylindrical lockset.

7.3 MIRRORS:
7.3.1	Wall mounted, 6mm” thick, bevel style, 100mm frame and with aluminum insert.

SFM 8.0:	PLUMBING FIXTURES:

8.1	GENERAL: All fixtures shall be installed complete with accessories.

8.2	BATHROOM FIXTURES: AMERICAN STANDARD (water closet, lavatory, urinal and faucet) or approved equivalent for all Toilet & Bath.

8.3	LAVATORY: Must be ceramic and under-mounted.

8.4	WATER CLOSET: Must be two piece, 4.5 liters capacity and dual flush type.

8.5	URINAL: Waterless, toucan type.

SFM 9.0:	PLUMBING WORKS
                          
                           9.1 PIPES
9.1.1	PVC Orange pipes and fittings or approved equivalent of standard size and weight for all sanitary and drainage lines.
9.1.2	PVC Valves and fitting shall be 40 psi working pressure.
9.1.3	Toilet repair kit shall be for lever type water closet
9.1.4	Galvanized iron pipe shall be 2” and schedule 40
9.1.5	Floor Drain cover shall be 100mm x 100mm” chrome finish, or 
             Equivalent, rustproof.

SFM 10.0:	ELECTRICAL WORKS:

10.1	MATERIALS 
10.1.1	Lighting Fixture – 1 x 7w warm white LED lamp 4”  diameter, diamond reflector white ceiling rim recessed mounted, FUMACO brand or approved equal. 
10.1.2	Wire – 3.5mm. sq. THHN copper wire stranded, wires 
10.1.3	Roughing-ins – 20mm diameter rigid PVC conduit pipe
			- 20mm diameter corrugated flexible conduit pipe
10.1.4	Exhaust fan – 8” diameter exhaust, wall mounted
10.1.6	Wiring device/switches – two single pole switch in one plate cover, PANASONIC brand or approved equivalent

SFM 11.0:	 PAINTING WORKS:

11.1	MATERIALS: High quality paint for interior finishing.

11.2	APPLICATION: All application and use method shall follow strictly manufacturer’s instructions and specifications.

11.3	SURFACE TREATMENT: All surfaces shall be thoroughly cleaned, applied with putty, smoothened with sand paper and rubbed to polish.


11.4	SCHEDULE OF PAINTING FINISHES:
11.4.1   Plywood surfaces, ceiling or wall, three coats flat wall 
              enamel.
11.4.2 Doors, doorjambs, woodworks (interior and exterior); puttied, sanded and brushed with quick drying enamel.

SFM 12.0:	WATERPROOFING WORKS:	
		
			Roof deck 1 and 2, concrete molding, canopy and parapet wall:

12.1 Waterproof rubber membrane: Campbridge brand or approved equivalent waterproof rubber membrane; two coats.

12.2 Concrete primer and sealer: Campbridge brand or approved equivalent concrete primer and sealer; one coat.

12.3 Gloss elastomeric paint: Campbridge brand or approved equivalent gloss elastomeric paint; two coats.

Gutter connectors/joints:

12.4 Waterproof Elastomeric sealant: Campbridge brand or approved equivalent waterproof elastomeric sealant.

C.		ADDITIONS and REPAIRS:

1.	In case of additions not shown in the plans and not specified herein, the Contractor shall be paid an additional amount corresponding to the work added.

2. Demolitions and repairs due to Contractor’s fault shall be done by the Contractor without extra compensation to the Owner.


D.	ACCEPTANCE of   WORKS:

1.	As soon as the renovation is satisfactory inspected and it conforms to the plans and specifications, the contractor shall submit to the procuring entity’s representative a written notice that said building is ready to use and is subject to the latter’s approval.

2.	Within seven (7) days after receipt of notice, his/her authorized representatives shall execute notice of approval of the said building.

3.	Upon inspection of an affidavit that the procuring entity has approved the completion of the building and acceptance thereof, the work is automatically terminated.
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Section VII. Drawings




The actual Drawings are annexed to, and shall form part of, this Bidding Documents. Stated below are the number of drawings and their respective descriptions:


· ARCHITECTURAL PLANS
· . ELECTRICAL PLANS
· SANITARY PLANS
· WORKING DRAWINGS/DETAILS 
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Section VIII. Bill of Quantities

	PROJECT: Repair and Rehabilitation of NAIA BOC Building
                     
LOCATION:  NAIA Road, Pasay City

	
	
	
	
	
	
	
	

	
	
	

	
	
	
	
	
	
	
	

	SUMMARY

	
	
	
	
	
	
	
	



	ITEM 
	SCOPE OF WORKS / DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	
	AMOUNT

	A. 
	MOBILIZATION/CLEARING/DEMOBILIZATION
	1
	Lot
	
	
	

	B.
	MASONRY WORKS
	1
	Lot
	
	
	

	C.
	CARPENTRY AND CEILING WORKS
	1
	Lot
	
	
	

	D.
	TILEWORKS
	1
	Lot
	
	
	

	E.
	PAINTING WORKS  
	1
	Lot
	
	
	

	G.
	ELECTRICAL WORKS
	1
	Lot
	
	
	

	H.
	DOORS AND PARTITIONS
	1
	Lot
	
	
	

	I.
	PLUMBING WORKS
	1
	Lot
	
	
	

	J.
	WATERPROOFING WORKS
	1
	Lot
	
	
	

	.K.
	FINISHING WORKS
	1
	Lot
	
	
	

	 
	 
	 
	 
	
	
	 
	 

	I. EST. DIRECT COST
	 
	 
	
	
	 
	 

	 
	a. MATERIAL COST
	 
	 
	
	
	P 

	 
	b. LABOR COST
	 
	 
	
	
	P 

	 
	TOTAL EST  DIRECT COST
	
	
	P 

	II. EST. INDIRECT COST
	 
	 
	
	
	 
	 

	 
	a. OVERHEAD/CONT/MISC (OCM, 12% of EDC)
	 
	 
	
	
	P

	 
	b. CONTRACTOR'S PROFIT (10%)
	 
	 
	
	
	P

	 
	c. VAT (5% of IIa +IIb)
	 
	 
	
	
	P

	 
	TOTAL EST  INDIRECT COST
	
	
	P

	 

	TOTAL PROJECT COST (EDC +EIC)
	
	
	P

	Amount in Words:
	

	
	
	
	
	
	
	
	

	Submitted by:
	
	
	
	
	
	

	_________________
	
	
	
	
	
	


__
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Bid Form





  The Chairperson
   BOC Bids and Awards Committee 
   GSD, Ground Floor, OCOM Building
   South Harbor, Gate 3, Port Area, Manila
 
Gentlemen and/or Ladies:





Date:

Having examined the Bidding Documents including Bid Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the undersigned, offer to bid for the Renovation of the 6th and 7th floor POM Building POM, South Harbor, Manila in conformity with the said Bidding Documents

	PARTICULARS
	*TOTAL BID AMOUNT (Inclusive of VAT)

	Repair and Rehabilitation of NAIA BOC Building, NAIA Road, Pasay City

	

	Total Amount in Words:



*  The  total  bid  shall  be  equal  to  the  total  of  the  cost  breakdown  stated  in  the  Bill  of Quantities.

We undertake, if our Bid is accepted, to execute the Works for this Contract in accordance with the Bid and Bid Data Sheet, General and Special Conditions of Contract, Plans and Specifications accompanying this Bid.

If our Bid is accepted, we undertake to provide a performance security in the form, amounts, and within the times specified in the Bidding Documents.

We agree to abide by this Bid for the Bid Validity Period specified in BDS provision for ITB Clause 18.2 and it shall remain binding upon us and may be accepted at any time before the expiration of that period.

Until a formal Contract is prepared and executed, this Bid, together with your written acceptance thereof and your Notice of Award, shall be binding upon us.
We understand that you are not bound to accept the lowest or any Bid you may receive. We certify/confirm that we comply with the eligibility requirements as per ITB Clause
5 of the Bidding Documents.





Dated this	day of	20	.





	

[signature]	[in the capacity of]



Duly authorized to sign Bid for and on behalf of _________________________________






































 Form of Contract Agreement




THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] between [name and address of PROCURING ENTITY] (hereinafter called the “Entity”) and [name and address of Contractor] (hereinafter called the “Contractor”).



WHEREAS, the Entity is desirous that the Contractor execute [name and identification number of contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for [insert the amount in specified currency in numbers and words] by the Contractor for the execution and completion of such Works and the remedying of any defects therein.



NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be attached, deemed to form, and be read and construed as part of this Agreement, to wit:

(a) General and Special Conditions of Contract;
(b) Drawings/Plans;
(c) Specifications;
(d) Instructions to Bidders;
(e) Bid Data Sheet;
(f) Addenda and/or Supplemental/Bid Bulletins, if any;
(g) Bid  form,  including  all  the  documents/statements  contained  in  the Bidder’s bidding envelopes, as annexes;
(h) Eligibility requirements, documents and/or statements;
(i) Performance Security;
(j) Notice of Award of Contract and the Bidder’s conforme thereto;
(k) Other contract documents that may be required by existing laws and/or the Entity.




3. In consideration of the payments to be made by the Entity to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Entity to execute and complete the Works and remedy any defects therein in conformity with the provisions of this Contract in all respects.

4. The Entity hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying of defects wherein, the Contract Price or such other sum as may become payable under the provisions of this Contract at the times and in the manner prescribed by this Contract.



IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day and year first before written.



Signed, sealed, delivered by	the	(for the Entity)



Signed, sealed, delivered by	the	(for the Contractor).



Binding Signature of PROCURING ENTITY






Binding Signature of Contractor








[Addendum  showing  the  corrections,  if  any,  made  during  the  Bid  evaluation  should  be attached with this agreement]







Omnibus Sworn Statement




REPUBLIC OF THE PHILIPPINES) CITY/MUNICIPALITY OF	) S.S.


A F F I D A V I T


I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], after having been duly sworn in accordance with law, do hereby depose and state that:

1. Select one, delete the other:

If a sole proprietorship: I am the sole proprietor of [Name of Bidder] with office address at [address of Bidder];

If a partnership, corporation, cooperative, or joint venture: I am the duly authorized and designated representative of [Name of Bidder] with office address at [address of Bidder];

2. Select one, delete the other:

If a sole proprietorship: As the owner and sole proprietor of [Name of Bidder], I have full power and authority to do, execute and perform any and all acts necessary to represent it in the bidding for [Name of the Project] of the [Name of the Procuring Entity];

If a partnership, corporation, cooperative, or joint venture: I am granted full power and authority to do, execute and perform any and all acts necessary and/or to represent the [Name of Bidder] in the bidding as shown in the attached [state title of attached document showing proof of authorization (e.g., duly notarized Secretary’s Certificate issued by the corporation or the members of the joint venture)];

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign government/foreign or international financing institution whose blacklisting rules have been recognized by the Government Procurement  Policy Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the original, complete, and all statements and information provided therein are true and correct;

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized representative(s) to verify all the documents submitted; Select one, delete the rest:

If a sole proprietorship: I am not related to the Head of the  Procuring  Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user unit, and the project  consultants by  consanguinity or affinity  up to  the third civil degree;

If a partnership or cooperative: None of the officers and members of [Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user unit, and the project consultants by consanguinity or affinity up to the third civil degree;

If a corporation or joint venture: None of the officers, directors, and controlling stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user unit, and the project consultants by consanguinity or affinity up to the third civil degree;

6. [Name of Bidder] complies with existing labor laws and standards; and

7. [Name of Bidder] is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation of the Contract;

c) Made an estimate of the facilities available and needed for the contract to be bid, if any; and

d) Inquire  or  secure  Supplemental/Bid  Bulletin(s)  issued  for  the  [Name  of  the Project].

8. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or any form of consideration, pecuniary or otherwise, to any person or official, personnel or representative of the government in relation to any procurement project or activity.

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or any form of consideration, pecuniary or otherwise, to any person or official, personnel or representative of the government in relation to any procurement project or activity.

IN WITNESS WHEREOF, I have hereunto set my hand this	day of	, 20	at
 	, Philippines.



Bidder’s Representative/Authorized Signatory












































[JURAT]

REPUBLIC OF THE PHILIPPINES) CITY/MUNICIPALITY OF	) S.S.


AFFIDAVIT OF SITE INSPECTION



I,	 , of legal age,	,  Filipino
(Representative of the Bidder)	(Civil Status)
and residing at	,
(Address of the Representative)
under oath, hereby depose and say:

1. That I am the	of the	_,
(Position in the Bidder)	(Name of the Bidder)
with office at	;
(Address of the Bidder)

1. That I have inspected the site for	,
(Name of Contract)
Located at	on
(Location of the Contract)
 	.
(Date of site inspection)
1. That  I  am  making  this  statement  as   part  of  the  requirement  for the Technical Proposal of the  	
(Name of the Bidder)
for	of the
(Name of the Contract)
Bureau of Customs.

IN WITNESS WHEREOF, I hereby affix my signature this	day of	_, 20     at	, Philippines.



Affiant
SUBSCRIBED AND SWORN TO BEFORE ME, this	day of	_, 2015 in
the City  of		.  Affiant exhibiting to me his/her Valid Identification	, Number	.
                 
                                                                                                                    Notary Public




REPUBLIC OF THE PHILIPPINES )
CITY OF _______________________ ) S.S.
x-------------------------------------------------------x


BID-SECURING DECLARATION
Invitation to Bid/Request for Expression of Interest No.1: [Insert reference number]


To: [Insert name and address of the Procuring Entity]

I/We2, the undersigned, declare that:

1.  I/We understand that, according to your conditions, bids must be supported by a Bid Security, which may be in the form of a Bid-Securing Declaration.

2.  I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract with any procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing Declaration3, within fifteen (15) days from receipt of the written demand by the procuring entity for the commission of acts resulting to the enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1(f), of the IRR of RA 9184; without prejudice to other legal action the government may undertake.

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following circumstances:

(a) Upon expiration of the bid validity period, or any extension thereof pursuant to your request;

(b) 	I am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a waiver to avail of said right;

(c) I am/we are declared as the bidder with the Lowest Calculated and Responsive Bid/Highest Rated and Responsive Bid4, and I/we have furnished the performance security and signed the Contract.
____________________________
1 Select one and delete the other.
2 Select one and delete the other. Adopt same instruction for similar terms throughout the document.
3 Issued by the GPPB through GPPB Resolution 03-2012 on 27 January 2012.
4 Select one and delete the other.






IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of
[month] [year] at [place of execution].



[Insert NAME OF BIDDER’S
AUTHORIZED REPRESENTATIVE]
[Insert signatory’s legal capacity]
Affiant



SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used], with his/her photograph and signature appearing thereon, with no. ______ and his/her __________________ No. _______ issued on ______ at ______.

Witness my hand and seal this ___ day of [month] [year].




NAME OF NOTARY PUBLIC
Serial No. of Commission ___________
Notary Public for ______ until _______
Roll of Attorneys No. _____
PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]




Doc. No. ___
Page No. ___
Book No. ___
[bookmark: _Ref97444158][bookmark: _Toc97189047][bookmark: _Toc99862670][bookmark: _Toc99942715][bookmark: _Toc100755420][bookmark: _Toc100907113][bookmark: _Toc100978412][bookmark: _Toc100978797][bookmark: _Toc239473212][bookmark: _Toc239473830]Series of ___

	





Statement of Availability of Key Personnel and Equipment



(Date of Issuance)


Name of the Head of the Procuring Entity Position of the Head of the Procuring Entity (Name of Procuring Entity)
(Address of Procuring Entity)


Attention	:	The Chairman
Bids and Awards Committee
Dear	:


In compliance with the requirements of the

(Name of the Procuring Entity)_

BAC for

the bidding of the

(Name of the Project)

(“the Project”), we certify that     (Name of the

Bidder) 	

has in its employ key personnel, such as a project managers, project engineers, a

materials engineer and foremen, who will be engaged for the construction of the said Project.


Further, we likewise certify the availability of equipment that

(Name of the Bidder)

owns,  has  under  lease,  and/or  has  under  purchase  agreements,  that  may  be  used  for  the Project.


Very truly yours,


(Name of Representative) (Position)
(Name of Bidder)

LIST OF EQUIPMENT, OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENTS, PLEDGED TO THE PROPOSED CONTRACT

Business Name	:   	 Business Address	:   	 



	Description
	Model/Year
	Capacity/ Performance/Size
	Plate No.
	Motor No./ Body No.
	Location
	Condition
	Proof of Ownership/ Lessor or Vendor

	A. Owned
	
	
	
	
	
	
	

	i.
	
	
	
	
	
	
	

	ii.
	
	
	
	
	
	
	

	iii.
	
	
	
	
	
	
	

	iv.
	
	
	
	
	
	
	

	v.
	
	
	
	
	
	
	

	B. Leased
	
	
	
	
	
	
	

	i.
	
	
	
	
	
	
	

	ii.
	
	
	
	
	
	
	

	iii.
	
	
	
	
	
	
	

	iv.
	
	
	
	
	
	
	

	v.
	
	
	
	
	
	
	

	C. Under Purchase Agreements
	
	
	
	
	
	
	

	i.
	
	
	
	
	
	
	

	ii.
	
	
	
	
	
	
	

	iii.
	
	
	
	
	
	
	

	iv.
	
	
	
	
	
	
	

	V
	
	
	
	
	
	
	


Notes:
0. This List must be supported by proof of ownership, lease and/or purchase agreements. For lease and purchase agreements, such proof must include a certification of availability of equipment from the lessor/vendor for the duration of the project.

0. The minimum required equipment to be provided by the contractor are the following:
(i)   1 unit Electric Generator              (iii) 1 unit Concrete Vibrator
(ii)  1 unit Jack Hammer                     (iv) 1 unit Plate Compactor
 
0. The Bidder may provide additional equipment to the minimum requirement as it may deem necessary for the works, to be included in the list above.

Submitted by	:   	
(Printed Name & Signature of Authorized Representative)
Designation	:   	
Date	:   	




LIST OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT

Business Name	:   	 Business Address	:   	 


	
	Project Engineer
	Foreman
	Safety Officer
	Materials Engineer

	1	Name
	
	
	
	

	2	Address
	
	
	
	

	3	Date of Birth
	
	
	
	

	4	Employed Since
	
	
	
	

	5	Experience
	
	
	
	

	6	Previous Employment
	
	
	
	

	7	Education
	
	
	
	

	8	PRC License
	
	
	
	

	9	Cost of Biggest Project Handled
	
	
	
	

	10  Years of Experience in Proposed
Position
	
	
	
	


Notes:
1. This List must be supported by individual resumes and photocopies of PRC Licenses of all personnel, where it may be applicable.

1. The winning Bidder may assign additional personnel, as it may deem necessary, other than those mandatory key personnel listed above.


Submitted by	:   	
(Printed Name & Signature)
Designation	:   	 Date	:   	













Name of Procuring Entity 
Name of Contract 
Location of Contract


Statement of all Completed Government & Private Construction Contracts which are similar in nature

Business Name	:  	 Business Address	:  	

	Name of Contract
	1. Owner Name
1. Address
1. Telephone Nos.
	
Nature of Work
	Contractor’s Role
	1. Amount at Award
1. Amount at
%	Completion
	1. Date Awarded
1. Contract
Effectivity

	
	
	
	Description
	
	
	

	Government
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Private
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	



Note: This statement shall include the Single Largest Contract with Certificate of Final Acceptance or CPES final rating sheet and/or Certificate of Completion, with satisfactory rating.

Submitted by	:  	
(Printed Name & Signature)
Designation	:  	 Date	:  	


Name of Procuring Entity Name of Contract Location of Contract

Statement of all Ongoing Government & Private Construction Contracts including contracts awarded but not yet started

Business Name	:  	 Business Address	:
	Name of Contract/Location Project Cost
	1. Owner Name
1. Address
1. Telephone Nos.
	
Nature of Work
	Contractor’s Role
	1. Date Awarded
1. Date Started
1. Date of
	% of Accomplishment
	Value of Outstanding Works

	
	
	
	Description
	%
	
	Planned
	Actual
	

	Government
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Private
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	



Submitted by	:  	
(Printed Name & Signature)
Designation	:  	 Date	:  	
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